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Executive summary   
This evaluation is to examine the results and effects of the project  “ 'WOMEN 

MIGRANT WORKERS: Promoting women migrant workers' human rights In 

Bangladesh '(10-PRI-0151). The exercise aims to assess both the progress and 

general outcome of the implementation of the project; assess the extent to which the 

project objectives and expected outputs were achieved with in the framework of the 

gender perspective; address the limitations and constraints relating to the project 

outcomes; and make recommendations for improving the implementation of the 

project.  

The evaluation will address the questions of effectiveness, efficiency, appropriateness, 

impact, and viability/sustainability, according to the specific criteria shown on the 

Assessment Management Manual for Spanish Cooperation, and on the Terms and 

References published by Cives Mundi and BOMSA.  

The proposed project will be aimed at the needs of the target and beneficiary group,  

to unite and protect the welfare of female migrants of Bangladesh. Especially at 

pride and rights of migrant workers, to Promoting women migrant workers and 

supporting for safe migration, establish gender justice in Society . This project will 

help all families in project area from the Dhaka (Nawabganj sub-district) and 

Narayangaonj districts (Rupganj sub-district) Bangladesh  to Increasing the 

Human Rights' defense and reducing vulnerability to human trafficking of 

Women Migrant Workers (WMW) from Dhaka and Narayanganj districts 

(Bangladesh). 

Methodology 
  
The study examined the level and quality of results and effects of the project along 

five criteria: appropriateness, effectiveness, efficiency, impact and 

viability/sustainability. It employed a mix of research strategies to gather information 

from participants and stakeholders: participatory strategic workshop, focus group 

discussions, key informant interviews, site visits, and review of documentation. This 

evaluation employed methodology which follows the philosophy of Spanish 

cooperation evaluation, whose guiding principles contained in the Assessment 

Management Manual or Spanish Cooperation (DGPOLDE, 2007) are participation, 

learning, and incorporating lessons learned from experience, usability, and 

transparency.   



 Findings  
  
BOMSA Implementation of the project “ Combating the violation of HHRR of  the female 

migrant workers with the specific objective of “ To Increase defense of human rights and 

reduction of vulnerability and trafficking of female migrant workers from Dhaka and 

Narayanganj Districts, Bangladesh. The project´ Starting Date is on 18th October 2011. This 

Project will be carried out in 24 months. CIVES MUNDI is working here funded by AECID. 

The impact of this project was strongest on the beneficiaries’ self-confidence which 

was developed from out of their Advocacy, meetings, trainings and interaction among 

themselves and with other stakeholders.  

The project had provided a means for people to increase their political, social and 

economic conditions through increasing livelihood alternatives in increasing food 

security, agriculture, awareness activities  in which they have utilized their land to an 

increased extent, and change their male dominant culture and exacting injustice,  

The project provided opportunities for migrant female to awarded about the goal, 

objectives and activities of the project. Concept of Safe Migration, Human rights of 

Female Migrant workers, present scenario of migration in Bangladesh and 

responsibility of Government.  

Project also focused on the recruiting process, health, responsibility of the media 

partner and especially support of the family members, and local community members. 

Participation of female migrant workers for overseas migration was shown as a 

demand of the time and situation but equipping them with information and knowledge 

of rights and justice in the country of origin and destination.  

Specially Most of the female informed about “Safe Migration”. end of the project they 

at list knew what to do and what not to do at all stage of their migration. 

The main Information of their advocacy was the role of and responsibility of the 

recruiting agency to promote safe migration for the female migrant workers of 

Bangladesh.  

The project proved to be highly appropriate for the project’s target areas as local 

authorities have included project activities in community development and investment 

plan. Local population involved in this project were invited to involve in various 

meetings organized by local authority, while local authority representative joined in 

many of the meetings where BOMSA field staff reviewed the activities of the MFF 

members performed. After end of the project still now they sit together and also 



reviewed their previous experience. As per community reference, In the meeting 

whether there was any incident of torture, oppression and trafficking in their 

respective locality. In  meeting the present status of female migration and trafficking 

is monitored. In that sharing all participants Discussion the problem of Migration 

Period.  Ismot ARa, Female of Migrant worker Said We have to Raise Our Voice. Of 

course we have a migration low. They allow my Passport they Allow My Visa. So 

they have to listen problem and should take initiative for that. All member's also 

thanks to the project. This also will be a component for project sustainability 

Recommendation  

The evaluation recommend that the project to focus on ensuring the achievement of 
expected results, institutional strengthening and capacity building at communitarian 
and institutional level.      
 
Project development  
It is important to implement activities as planned, without too long delay, to avoid 
frustration by project staff and beneficiaries through having to conduct too frequent 
activities in a very sticky schedule. Fund injection should be done on a timely manner 
to ease the project activities to go as planned. Project staff’s capacity for 
implementing project activities need to be strengthened and built regularly.  
Technical know-how and transparency in MFF needed to be built and regularly 
monitored. A follow-up system should be in place among the target beneficiaries. And 
the project should have a longer life-span to give more time for the follow-up on 
Migration System. Project needs to make sure there is good cooperation with other 
NGOs working in the area to avoid overlapping activities and to complement or 
reinforcement people’s knowledge/awareness among themselves rather than 
competing against one another.   
 
Gender  
Bangladesh also one of country who is  remittance dependence. women contribute 4% 
of the total migrant workers of the country. Migration always painful for men or 
women.  when some one chooses for migration s/he sacrifices lots of thing. Specially 
women so  Globally we set up organization, association or any strategy that are ensure 
safe migration. Migration is a human right. So state have to ensure it right way.   
 
Income generation  
Provide concrete training to beneficiaries about creating more income-generation 
activities—small businesses—during the off-season from cultivation. Small business 
conscious should be paid attention to. There should be staff who understands quite 
well the concept of small business and there should be a mechanism to motivate 
people to start up small business and monitor their activities regularly from the outset.  
  
 
 
Risk management    
 



As the project area is vulnerable to migration. Lot’s of women migration middle 
country but they do not know how to manage themselves. so the faces lot’s of 
problem.  the project should incorporate  risk management and safe migration  
awareness-raising, or connect to GO & NGOs or authority working in that matter to 
provide some trainings or knowledge to the target community. 
  
 
Coordination and complementarily with other stakeholders  
Project needs to make sure there is good cooperation with other NGOs working in the 
area to avoid overlapping activities and to complement or reinforcement people’s 
knowledge/awareness among themselves rather than competing against one another.   
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
1. Introduction 
 



Bangladesh is a over populated Country.  Poverty is a curse for us. The Government 

of Bangladesh and many NGO’s are working for long years in conjunction with  

Poverty alleviation and economic development. The Socio economic Indicators show 

that  foreign 

remittance helpful for our economical sustainability. But the problem is Most of the 

Bangladeshi People specially women went throughout Unofficial Channels. Govt. 

have lot’s of facilities and training but illiterate people are not Informed about that. So 

official or non official way  who  are migrant to foreign country they are unaware of 

their rights.  

 women are vulnerable of different kinds of violation. Women looking for 

employment overseas  with little awareness. without awareness they are exploited. 

They trick in country through the process. Now a days in Bangladesh to increases the 

possibilities for their economic activity with in Bangladesh through more remittances. 

That  is Why CIVES MUNDI  and  BOMSA worked  from Dhaka and Narayanganj 

districts (Bangladesh) for safe migration and to advocated the rights of women 

migrant workers and their families.  

 

The project Implemented in The geographic coverage will be Dhaka and Narayanganj 

Districts,. They will be covered olapora, Jantrail, Shoulla, Bandura, Koilail, 

Boxnogar,Joykrishnopur,Baruakhali,Shikaripara, Agla,Galimpur at Nowabgonj  

district. Kayetpara, Murapara, Ropgonj, Bulta, Golakanda, Bolab, Tarbo at Rupgonj 

District. 

  

'WOMEN MIGRANT WORKERS: Promoting women migrant workers' human rights 

In Bangladesh '(10-PRI-0151). was Implemented  by the Spanish organization CIVES 

MUNDI in partnership with  Bangladeshi Ovibashi Mohila Sramik Association 

(BOMSA) with funding support from AECID.   

 

This project mainly facilitated  of discussion was on the Selection of the migrant 

workers considering their age, education and health etc, Migration cost, Exploitation, 

harassment, and torture by the middleman(dalal), Passport, visa, and contract letter, 

Adequate training for the particular job, Proper health check up, Regular  monitoring 

of the working condition at the destination country. In a word this project motivated, 

Advocated for women’s safe Migration. 



 

I.1. Objectives of the evaluation  
The aim of this evaluation is to analyze and evaluate the project’s outcomes against the 

approved project logical framework as reflected in the approved project proposal: 'WOMEN 

MIGRANT WORKERS: Promoting women migrant workers' human rights In 

Bangladesh '(10-PRI-0151).” (“Phase II” ) (see Annex A). The Specific Objective of ` 

Increasing the Human Rights' defense and reducing vulnerability to human 

trafficking of Women Migrant Workers (WMW) from Dhaka and Narayanganj 

districts (Bangladesh). 
 
The evaluation address the following aspects: 

�ƒ Assessed both the progress and general outcome of the implementation of the 
project.  

�ƒ Assessed the extent to which the project objectives and expected outputs were 
achieved within the framework of the gender perspective.  

�ƒ The limitations and constraints relating to the project outcomes.   
�ƒ Make recommendations for improving the implementation of the project.  

 
I.2. Scope and focus of the evaluation  
 
The evaluation will address the questions of effectiveness, efficiency, appropriateness, 
impact, and viability/sustainability, according to the specific criteria shown on the 
Assessment Management Manual for Spanish Cooperation, and on the Terms and 
References published by Cives Mundi and BOMSA. 
The evaluation, according to the specific criteria shown on the Assessment 
Management Manual for Spanish Cooperation and as indicated in the ToR, (Annex 
1), has especially looked into the issues of Appropriateness Effectiveness, Efficiency, 
Impact, and Viability/Sustainability of the project.  
 

 Appropriateness: the analysis of the adaptation of the results and goals in the 

project to the context in which it has been implemented.   

 Effectiveness: The measurement of the scope of the specific goal and the 

results of the activities in the target areas and in the period of the 

implementation without taking into account its cost.  

 Efficiency: The measurement of the results obtained with regard to the 

resources used (financial, material, technical, natural and human).  

 Impact:  The effects that the project has on the community in general.  

 Viability/Sustainability:  The degree in which the positive effects of the 

intervention will continue once the external help is finished is to be measured.  

The geographic coverage of the evaluation has been from Dhaka and Narayanganj 
districts (Bangladesh)' and cover also the communes and villages of those districts 
were the project has been implemented.  



 
I.3. Methodology  

This evaluation employed methodology which follows the philosophy of Spanish 

cooperation evaluation, whose guiding principles contained in the Assessment 

Management Manual or Spanish Cooperation (DGPOLDE, 2007) are participation, 

learning, and incorporating lessons learned from experience, usability, and 

transparency. Thus, the assessment carried out was characterized by promoting a 

participatory approach to the stakeholders and to pursue a holistic perspective in their 

analysis strategy, focused around concretized criteria in the evaluation matrix. 

Therefore, it was decided to offer a participatory methodology that ensures the 

involvement of the main stakeholders implied  

in the design, execution and implementation of the project (planners, managers, 

political representatives, organizations, partners, beneficiaries, etc..), All this utility 

seeking both the process and the results to be obtained, especially looking for learning 

and lessons learned that can be incorporated into future planning. This opinion will be 

sought through interviews, surveys, focus groups discussion, Case study, strategic 

participation workshops and in site visits.  

The stakeholders involved in the evaluation have been ONGD Cives Mundi, Local 
Partner (BOMSA), Beneficiaries, Community organizers, Bureau of Manpower, 
Employment and Training, Trainers, Forums Facilitating Migration created 
during the project , Bangladesh OTC head ,Cives Mundi's headquarters specialists 
Bangladesh Cives Mundi's head and Asia Cives Mundi's head.   
 

Regarding the integral perspective, the evaluation has combined different sources of 

information and has applied different study skills, both quantitative and qualitative. 

Thus, from the quantitative side, there were a comprehensive analysis of existing 

documentation on the project (monitoring reports, baselines, project design document, 

etc) and other strategic documents. From the qualitative side, there have been held 

interviews and fieldwork on site visit, where we have visited some communities 

where the project have been implemented for evaluation of results and objectives 

achieved by it. Similarly, participatory techniques are used to collect information by 

conducting a strategic participation workshop.  

 

Data collection tools:  

This section lists the various data collection tools used in the evaluation. The objective 



pursued was use different sources of information to cover a same content and 

assessment objectives, so that the findings and decisions made are well contrasted by 

triangulation of methods.   

 

1. Participatory Strategic Workshop:  

The evaluation of the project contemplated the realization of a participatory workshop 

with key stakeholders in the project: women group’s,  Migrant female forum,  

community councils and local staff in order to carry out a joint reflection on the main 

achievements and weaknesses of the project and the development of a series of 

suggestions or proposals for improvement and recommendations of such 

interventions.  

Through the use of Papers  as visual aids, they collated the written contribution of 

ideas of the people attending and draw conclusions in a participatory manner. The 

realization of such participatory workshop is a particularly useful tool for the 

assessment of results and objectives achieved in the implementation of a project and 

its main limitations and restrictions.  

The Workshop report can be found in Annex 2.  

 

2. Interviews and focus group discussion:   

Interviews with various stakeholders and key informants at the target areas of 

implementation were carried out in order to obtain relevant information to triangulate 

findings on the following objectives and content of the evaluation:  

�9 Degree of compliance with the main objective, specific objective, expected 

results and activities.  

�9 Quality assessment criteria  

�9 Project life cycle assessment 

�9 Project limitations and restrictions 

�9 Recommendations.  

 

These interviews were carried out using a questionnaire structured in the following 

parts (Annex 3):   

A. Introductory questions  

B. Quality assessment criteria  

C. Level of compliance with the expected results, specific objective and main 



objective.  

An informal focus group were organized with beneficiaries( women and men) and 

members of the saving groups, farmers organization and women groups. Apart from 

the discussions on the predetermined topics (which were the same of the interviews), 

the focus group discussion provided the opportunity to the participants to raise issues 

that were not addressed in other techniques.   

 

3. Case Study: During the project period project has been supported equipments for  

3600  vulnerable migrant women. Who were informed about safe migration. . After 

receiving the support women’s are increasing their livelihood day by day. Now 

Migrant female analyzing  the factors involved in the migration before taking decision 

to be migrated.The Case study of the project people can be found in Annex 6  

 

 4. Site Visits for meetings with:  

�9 Responsible for the entities (partners and other local entities involved in the 

project)  

�9 Local authorities (commune’s councils) that will serve to assess the 

sustainability of the project. 

�9 Local Partner.   
�9 Beneficiaries.   
�9 Community organizers.  
�9 Bureau of Manpower, Employment and Training.   
�9 Trainers.  
�9 Forums Facilitating Migration created during the project.   
�9 Bangladesh OTC head.   
�9 Bangladesh Cives Mundi's head  

 
 

I.4. Limitations and constraints of the evaluation  

There are some limitations and constraints in the evaluation process that need to be 

taken into account:  

A constraint of this evaluation was the lack of participation by some key informants. 

Some of the target beneficiaries as well as authority in Ministry and Government 

office  

 were not able to join the evaluation because they were busy with the activities so not 

possible got them on evaluation time.  

 



 

 

Achieved by the project  
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 



 
 

II. Context of intervention (Actual progress under Key Result 
Areas).  
The aim of the project, Contributing to promote women rights and gender 

equality as well as eradicating human trafficking in Bangladesh. The specific 

objective of  ̀Increasing the Human Rights' defense and reducing vulnerability to 

human trafficking of Women Migrant Workers (WMW) from Dhaka and 

Narayanganj districts (Bangladesh).”. The aim of the project, as we mentioned 

before, was to address the needs of the protecting and promoting the of HHRR female 

migrant workers from Dhaka and Narayanganj Districts. Women’s rights are still ignored 

and violated in our society. For   that make up the target and beneficiary groups, 

principally ensure female participation which is bringing about changes in decision 

making processes, policy and Ultimately safe migration.  

 
To achieve this objective, the project posed the following expected results:  
 
 R.1. Protection and promotion of FMW HHRR is ensured through the 

creation and consolidation of 2 forums( Mrigation Facilitation Forum 

MFF) in Dhaka(Nawabganj upazila) and Narayanganj(Rupganj upazila) 

Districts. For that purpose there were planed  organized creation of 2 MFF In Dhaka 

and Narayangonj Districts, Capacity Building MFF members, regular Information, 

support and Social communication activities of the MFF. 

    

R.2. promoted(Improved and fostered) safe female migration process of 

the FMW of the project area, to create the positive attitude especially Female 

migrant worker, they are organized pre departure training, skill Enhancement training. 

they have also planned conduct a pilot experience in monitoring HHRR of 50 women 

Migrants of the project area in 1 destination country (Lebanan). But they did not make 

that trip for that Related Most of  the sub activities not done.   

  

R.3 Civil society and duty bearers (local and national level) aware 

protect and respect FMW HHRR for combating trafficking, by assisting policy 

workshop for female migration. For result three they also organized carry out lobby 

meeting with Ministers to Implement the `policy workshop’ recommendations, 

meeting with  recruiting agencies, conduct workshop with Media, celebrate 



commemorative days, International Migration day, Int’l Women’s Day.   

 
 R.4. Strengthened BOMSA capacity as a reference organization for the 

protection and promotion of the FMW HHRR. For that purpose the project aimed 

to work project cycle management training, Gender Mainstreaming, technical and 

financial justification according AECID rules and regulations. develop a database, 

Introduce data, update and maintain database frequently,  

 
R.5. The project is successfully managed and coordinate, NGOAB project 

presentation and approval, selection and hiring the project staff, Preparing of 

documents for working plan,  budget by activities, monitoring system, gender 

sensitive monitoring, audit and evaluation.  

 
In Annex 4 is shown in a table the activities and the degree of implementation as 
stated in the Technical Justification or Final Report. 
 

 2 MFF out of 2 are created in Nababgonj under Dhaka District & Rupgonj 
under Narayangonj District. To organized MFF the following steps were  
Preliminary discussion with Local Elites,  Meetings were conducted with 
Local Govt. Representatives,  Finally organized meeting for Forum formation 
at Rupgonj and Nababgonj upazila under Narayangonj and Dhaka district 
respectively.  Step for official registration for MFF has been taken.98% 
executed).  

 
 25 out of 25 Orientation Meetings were organized. 868 participants. 

(650women and 227 men) participated in this orientation. 100% executed.  
  

 28 Capacity Building Trainings were organized for MFF members in project 
Area. 24 bi-monthly meetings out of 24 were organized. 2 out of 2 Safe 
Migration Trainings were organized. 2 out of 2 Leadership Trainings were 
organized.  635  participants (women 442 and  Men  193) received capacity 
building traning.  (100%executed). 

 
Graphic 1. Percentage of men and women who have received training for Capacity Building  
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 100 out of 100 Courtyard Meetings were organized. 3908 (3767 women & 
men 141) people attended this courtyard meetings.  These meetings were held 
in different villages of Rupgonj and Nababgonj. (100% executed). 

 
 1.100 out of 1.100 Folk Song Events were organized in different public places 

of Dhaka and Narayangonj to create awareness among the FMW and 
community members about safe migration and Human trafficking.  67280 
(women 8280 and men 59000 ) people’s hearing this song. 100% executed.     

 
 Nearly 111440 men, women and duty bearers (women 33982 and men 77458) 

in the communities of both Dhaka and Narayangonj have been reached   
through Safe Migration awareness Campaign. This campaign was organized 
by  Folk song, Courtyard Meeting and Orientation meetings. 

 
 Duty bearers of local government gave support to implement the mass 

awareness programme. DEMO (District Employment and Manpower Office) 
and TTC (Technical Training Center)  has requested us to continue this type of 
program to ensure safe migration for migrant workers, especially for female 
migrant workers.  

 
 88 Skill Enhancement Training out of 88.  Total  participants: 4077 women. 

(100% executed)     
 4 out of 4 Improving IGA trainings  were organized with the returnee Female 

Migrant Workers of Nawabgonj upazilla under Dhaka district and Rupgonj 
upazila under Narayangonj dristrict. Total  participants of two areas: 100 
women. (100% executed) 

 They organized 6 out 6 Int. Migrant Day at national level, 6  out 6 Int. 
Women’s Day at national level.  6  Int. Labor Day at national level.  In this 
program 1829 women participated from project area. 100% executed 

 Capacity Building for the staff they organized 1 Project Cycle Management 
Training, 1 Gender Mainstreaming Training. 1 Report Writing Training has 
been completed. 1 Technical and financial justification training according 
AECID rules and regulation has been completed. 1 out of 1 Capacity Training 



on Excel and Access. In 5 Training 52 (42 Women, 10 Men) project staff 
participated. 100% executed.                                                 

 
 4 out of 4 National Policy Advocacy workshop was organized. Total 

participants were 313 in the workshop (Women 255 and Men 58). 100% 
executed 

 
 

 40 out of 40 Upazila Chairman Meetings. Total participants: 473 (145 women 
& 328 men). Inside of the 124 participants are the 64 FFM members. (100% 
executed). 

 
 88 Pre-departure Training out of 88.  4090women (3170 current destined 

migrants, 920 potential migrants). received this training. 100% executed.  
 

 
Graphic 2. Percentage of Destined migrants and potential migrants   who received in pre-

departure training.  
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III. Findings and conclusions  
 A. Level of compliance with the main objective, specific objective and 
expected results  
 
General objective of the project  
Contributing to promote women rights and gender equality as well as 
eradicating human trafficking in Bangladesh.  
 
Judgment: The general objective of the project was achieved and could be a good 
model for long-term sustainability as beneficiaries were provided more livelihood 
alternatives in increasing women participation, in which they have Contributing to 
promote women rights and gender equality as well as eradicating human 
trafficking in Bangladesh. project has been focused and priorities Gender 
empowerment. Their main views was the role of and responsibility of the recruiting 
agency to promote safe migration for the female migrant workers of our country. For 



that they always tried to aware to Selection of the migrant workers considering their 
age, education and health, Migration cost, Exploitation, harassment, and torture by the 
middleman(dalal), Passport, visa, and contract letter, Adequate training for the 
particular job, Proper health check up, Regular  monitoring of the working condition 
at the destination country. They also discussed about Concept of Safe Migration, 
Human rights of Female Migrant workers, present scenario of migration in 
Bangladesh and responsibility of Government. This information helps the expected 
migrant workers and their family to take decision and to avoid many unwanted 
hazards may occur in the process of migration.     
Now  Female members in this Community Informed basic information of migration as 
stated before. Female members will take proper decision about the safe migration. 
Participants to build up their leadership quality to disseminate the message of safe 
migration to the community member more effectively. The participants of courtyard 
meetings are provided information about different steps of migration, safe migration 
procedure and decision making about to be migrated etc. They Discussed about the 
concept of migration and rights of Female Migrant workers and our responsibilities.          
Female migrant worker share their experienced about migrant period. They also 
explained the importance of Skill Enhancement Training which is provided by 
government.  Courtyard Meeting is organized at the grass root level of the 
community. The participants of this meeting are all women. As a result the expected 
female migrant workers and the female members of their family get all the basic 
information of migration as stated before.         
 
For beneficiaries who wished to increase their safety of migration  is now provided 
access to get information and technical support  from the MFF, few female  are  
engaged  income in their village, few are taking migration support from the 
government, Receiving training from TTC  which, as a result, had means to increase 
their livelihood alternatives. But Women in Bangladesh in disadvantaged for long 
time so it’s little bit difficult to established gender empowerment with in two years. 
Therefore, the project has contributed to establish Gender empowerment. 
Nevertheless, due to attributions and contribution problems, it is not possible to 
quantify the achievement of this general objective. But we shall over come.  
 
The specific objective of the project  
 
Increasing the Human Rights' defense and reducing vulnerability to human 
trafficking of Women Migrant Workers (WMW) from Dhaka and Narayanganj 
districts (Bangladesh). 
 
This specific objective was highly achieved for the target beneficiaries as farmers and 
venerable social groups, especially women. As they have manifested in the field work 
carried out for the evaluation, increased Human Rights' defense and reducing 
vulnerability to human trafficking of Women Migrant Workers. They have a look on 
the good side and bad side of the migration based on their experience. As per their 
statement good side in migrant period is Good salary, Purchase of land, Building own 
house, Free movement,  Better education for children, Sufficient food, Better medical 
care, Selling up business. And bad side is Full salary was not paid, Mother spent all 
the money, No free movement, Lack of medical care, Insufficient food, Physical 
torture by employer 
Now you are requested to analyze the factors involved in the migration before taking 



decision to be migrated. 
 
 
 
 
Expected result 1  
The expected result 1 was “Protection and promotion of FMW HHRR is ensured 
through the creation and consolidation of 2 forums( Mrigation Facilitation 
Forum 
MFF) in Dhaka(Nawabganj upazila) and Narayanganj(Rupganj upazila) 
Districts.” Due to the lengthy procedures of  the Official registration of MFF is not 
registered yet. After training the MFF members provided with Leaflet, Brochure, 
Stamp Card and Information Book for ready reference. Dhaka & Narayangonj district 
unit offices have been selected as project side.  
The MFF members created mass awareness among female migrant workers and local 
community members  in two project area. The activity of these MFF members reduces 
human trafficking, and protects human rights of FMW. Now women members of the 
project area are aware of the process of safe migration , human rights, laws and rules 
of migration. It is expected that MFF members will continue dissemination of 
information about migration. The Capacity building Meetings, Bi-monthly Meetings 
and Safe Migration and Leadership Training created more awareness of the MFF 
members. These meetings and trainings helped them to develop their knowledge on 
safe migration, the process of the safe migration, human rights and rules and 
regulations of migration. This training will strengthen the ability of the MFF members 
to provide counseling and creating awareness of the community members who are 
expected to be migrated.  Baseline survey already finished . 
The Project has successfully completed courtyard meetings as planed for the whole 
project period. 
The Courtyard Meetings has created great impact on the community poeple about the 
safe migration. 
Now the people know about Dos and Don’t about the migration. 
Folk Song creates awareness effectively about safe migration among the prospective 
FMW. It also help creating pleasure and enthusiasm among the FMW and the 
community members. 
 
Expected result 2  
The expected result 2 was “promoted(improved and fostered) safe female 
migration process of the FMW of the project area.”  Through departure and skill 
enhancement   trainings they acquired knowledge about language of the destined 
country and home appliances. They also known about their rights as a woman and 
migrant workers and what measures should be taken for their self protection. Many of 
the returnee FMW could not save and utilize their hard earned money due to various 
reasons. Some of them renovate their houses and rearing their children in a better way. 
Few of them could invest their earning in small business.  After the IGA Training 
program BOMSA monitored the business of the selected FMW.  MOU could no be 
signed between BOMSA and Caritas in Lebanon in November 2012.Being to the non 
availability of visa . Lebanon trip was canceled. As a result MoU between BOMSA & 
Caritas could not be signed.  
BOMSA has organized Meeting with Ministry of Foreign Affairs and Ministry of 
Expatriate Welfare and Overseas Employment to setup an Embassy in Lebanon. 



It is agreed on principle that an Embassy will be setup  in Lebanon  within December 
2012 by the Government of Bangladesh .Which will be helpful to protect HHRR of 
the FMW in Lebanon. But Trip to Lebanon  could not be implemented, because the 
programe was cancelled due to the non availability of visa.  
 
 
 
 
Expected result 3  
The expected result 3 was “Civil society and duty bearers (local and national level) 
aware protect and respect FMW HHRR for combating trafficking.”. 
The project provided celebrated  International days. Migrant workers participated in 
rallies and meetings. They raise their different demands for safe migration, human 
rights especially women rights etc. On these days the policy makers express their 
commitment for the welfare of the migrant workers irrespective of male and female 
workers which boost up the mentality of the workers as a whole. In these International 
Days all participants are women and some of them came from other organizations and 
join us. All participated in rallies and meetings. In the Labor Day the participants told 
that they did not know about that exist any special day for labor, they have come to 
know it first in life. This program helped them to acquire knowledge about safe 
migration, process of migration and human rights. 
 
Expected result 4  
The expected result 4 was “Strengthened BOMSA capacity as a reference 
organization for the protection and promotion of the FMW HHRR.”  Project 
provided capacity building training of staff. 1 Technical and financial Justification 
training according AECID rules and regulation has been completed. 
In these four training the BOMSA staffs acquired knowledge about: the project, 
difference between project and program, how to build a strong management, reduce 
gender discrimination, definition about report and how to write a report. And also 
about CONTAX's problem , solution etc. This training gave the Staff the capacity to 
work using both programs but specially Excel, so they will be able to create the 
Database of BOMSA members (including FMW) in Excel. Bangladesh Government 
is creating a Database (not finished yet) for the FMW and BOMSA will be able to 
collect the data, so they can modify their own Database. 
 
Expected result 5 
The expected result 5 was ”The project is successfully managed and coordinate.”. 
Capacity Building training was organized for the project staffs to develop their 
capacity and skill to manage and implement the project activities in a qualitative 
manner.  
Gradually staffs  performed their job with a professional gesture. These meetings 
helped to coordinate different activities of the project. 8 quarterly reports and 2 yearly 
reports were submitted as per schedule. 2 year's audit reports were submitted 
according to AECID and Cives Mundi rules. Quarterly reports helped the monitoring 
and formative evaluation of the project activities. The gender issue was closely 
monitored and female members participated in the project activities to a great extend. 
Two external audit report was done by NGOAB  
 
Table 1. Level of achievement of general objective, specific objective and expected 



results.  
  Pretty acceptable  Acceptable  Not acceptable  

General objective  X      

Specific objective  X      

Expected result 1   X    

Expected result 2     X 

Expected result 3   X    

Expected result 4  X      

Expected result 5  X   

 
 
B. Quality Assessment  
 

a. Effectiveness 

As far as the objective of the project is concerned ‘Increasing the Human Rights' 

defense and reducing vulnerability to human trafficking of Women Migrant 

Workers (WMW) from Dhaka and Narayanganj districts (Bangladesh).”  The 

project is considered as effective because it implemented  almost all the activities 

planned in the project proposal. The registration of the targeted  beneficiaries were 

done successfully. The potential female migrant worker were provided pre departure 

training in collaboration with government training institute under the Labor welfare 

and expatriate ministry. The female migrant workers and their family members were 

oriented through courtyard meetings. As result they were aware about the risk of 

migration and safe  migration process.  The project organized Hat shova and created 

mass awareness among the community people about safe migration and reduce human 

trafficking.  The duty bearers of the concerned ministry and local govt. were oriented 

about the goal and objectives of the project so that they can contribute to ensure safe 

migration and reduce human trafficking. BMSA Provided legal aid service to 40 

FMWs  of the project areas. Cultural events were organized at central and local level 

to create awareness about safe migration among the people. 100 media people 

participated in advocacy meeting so that they can help to create awareness about the 

self migration process and reduce human trafficking at large. Two forums were 

constituted by the FMWs and community members to sustain the activities of the 

project in the long run. 

Comment [s1]: is it okay Ana? 



Graphic 3. Percentage of activities realized and unrealized per expected results  
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b. Efficiency  

To ensure efficiency to implement the project activities CM played a vital role. CM 

set up their local office here in Bangladesh and closely monitored the implementation 

of the project by BOMSA. Under the close supervision  and technical support of CM 

BOMSA proved it’s efficiency to  organize all the activities of the project. 



BOMSA staffs were trained on project management, computer operation and project 

monitoring. BOMSA staff implemented the  pre departure training of the female 

migrant workers efficiently. They organized orientation and awareness development 

programs sincerely. Their sincere efforts helped achieve the goal and objectives of the 

project as stipulated in the project. 

   c. Appropriateness  

The project was highly appropriate within the context of CM, BOMSA and AECID, 

as the project gave an opportunity to the beneficiaries to fight against malpractices of 

the recruiting agencies, human trafficking, The project was aimed to achieve 

sustainable development, promoting female migrant’s rights, social security by 

improving the quality of life of disadvantaged individuals and groups, through 

increased capacity and improved.  

Opportunities in their communities. Moreover, the project was also highly appropriate 

in regard to the priorities in the policies of development in Bangladesh. Bangladesh 

National Council for Women’s goal was to promote rights, status, roles and welfare of 

Bangladesh women to enable them to live happily and prosperously. It also was in 

line with the National Plan to Prevent Violence on Women 2009-2012 whose policy 

was to protect women’s human rights, improve the living conditions and wellbeing of 

women migrant workers and their families.  To achieve that goal the FMW’s were 

given IGA training that could help them to create a respectable position in their 

families and communities. 

 d. Impact  

 The impact of this project was strongest on the beneficiaries’ self-confidence which 

was developed from out of their meetings, trainings and interaction among themselves 

and with other stakeholders , behavior and attitude on women’s gender role, and 

optimism for the future. The project has transformed female migrant workers to a 

great extend. A very powerful and transformational statement: “ I am spending my 

time with my small business. This idea of business developed in my mind after 

receiving IGA training organized by BOMSA. This idea of business has changed the 

vision of my life.” 



The members of the MFF are now confident about their role and responsibilities in 

their  families and community. 

Now the  members are working together in the community to protect Migrant 

workers’ rights and to reduce human trafficking of their community, The local govt. 

authorities are now aware about the problem and prospect of migration. They are now 

have the knowledge that Migrant workers are contributing greatly to foreign currency 

reserve  of our country. They are now very helpful to resolve many problems of the 

migrant workers. Bangladesh Govt. has taken the issues of FMW into serious 

consideration with a lot of understanding. Govt. has reduced the migration cost to a 

considerable amount both for male and female migrants.  The rate for the FMW is 

fixed only TK. 20000. In some countries FMW’s can migrate free of cost. 

  
  
  
  
 e. Sustainability/Viability [ 

Sustainability was viewed differently in accordance to different project activities. 

Sustainability  can be expected in different project activities. The knowledge of 

Human rights will be sustained because the beneficiaries and stake holders were 

imparted extensive training on this issue. The female migrants are now aware of their 

rights. They are also self confident to uphold their rights.  The member of the MFF are 

aware of their responsibilities to reduce and stop human trafficking in their 

community. So the scenario of the human trafficking will changed gradually in the 

project area by their const care about the matter. 

The Govt. and non govt. agencies were oriented through seminars and meetings to 

come forward to help  improve the present situation of migration.  female migrant 

workers. Hopefully it will continue to improve the safe migration process  that hinders 

to ensure safe migration of the female migrant workers.   

The FMW’s were imparted pre departure training so that they can cope up with the 

new situation  they are going to face. They are also provided skill development 

training  to enable them render better services at their working place. IGA training 



also  brought about the self confidence among the returnee FMW’s to shape their 

future life and create a respectable place in the family and society. 

Finally it can be resolved that the activities implemented by the project will have a 

sustainable impact in families of the FMW’s and in the society at large 

 
 
  Pretty acceptable  Acceptable  Not acceptable  

Effectiveness   X    

Efficiency   X     

Appropriateness  X      

Impact    X   

Sustainability/Viability    X    

 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



IV. Lessons learned  
 
The project has increased the number of women in project activities. For that the 

women of the project area is raising their voice that government should be provide 

due honor to the migrant worker.  

Through the implementation of the project activities awareness about human rights 

has been increased. Vulnerability and trafficking of FMW is reduced in Rupgonj 

upazila under Narayangonj district and Nababgonj upazila under Dhaka district. 

 

The Capacity building Meetings, Bi-monthly Meetings and Safe Migration and 

Leadership Training increased more awareness of the MFF members. These meetings 

and trainings helped them to develop their knowledge on safe migration, the process 

of the safe migration, human rights and rules and regulations of migration. This 

training will strengthen the ability of the MFF members to provide counseling and 

creating awareness of the community members who are expected to be migrated.   

 

This program helped them to acquire knowledge about safe migration, process of 

migration and human rights. The participants told this information about migration 

will help them a lot to take decision about migration and to avoid many unwanted 

hazards of migration. this orientation program will be helpful to the female 

community of this area who wants to be migrated in other countries for doing jobs 

 

The monitoring conducted by the project staffs has been essential for the function of 

the MFF as well as the rules developed for each group by the members under the 

facilitation of the project staffs.  

 

For target areas with good communication between the project staff and local 

authority were the venues where project activities to be conducted were closed to 

commune office and project staff met often with the local authority. However, when 

the venues where project activities to be conducted were far from commune office, the 

communication seemed to be remote. Without proper communication or coordination 

between project staff development activities will slow down.    

 

 



 
V. Recommendations  
After analyzing the project development and the above conclusions and lessons 
learned we present some recommendations focused on ensuring the achievement of 
expected results, institutional strengthening and capacity building at communitarian 
and institutional level.   
 
Project development  

 
 Project staff’s capacity for implementing project activities need to be 

strengthened and built regularly.  

 Technical know-how and transparency in MFF needed to be built and 

regularly monitored after the project ended as they were important to 

sustainability. Otherwise, they could expire easily, as it had happened very 

frequently in the past with project activities supported by other NGOs. 

   Make sure that the follow-up system is in place among the target 

beneficiaries some time after the project ended to make sure that beneficiaries 

were still capable to manage the established activities without the presence of 

NGO staff. This is also important for the currently successful ones. Without 

follow most of thing is worse.   

 Fund injection should be done on a timely manner to ease the project activities 

to go as planned. 

 The project should have a longer life-span (3-5 years) to give more time for 

the follow-up on women Migration  activities. Otherwise, there could only be 

one-off of everything related to safe Migration, as most women  work in 

community only once a year.  

 Clear Instruction and Guideline from the management of Implementation 

partner. is regard to rules, responsibilities and relationship both of project 

people and beneficiaries.  

 Linkage with local government officials should be further facilitated through 

government/ project efforts.  

 Should Create a network among migrants to build solidarity and strength.  

 Should provide Advocacy training to both potential  migrant and other 

agencies Including government officials.  

 To Ensure future employment of  returning migrant’s build on their skill.   

 If we print any Play card or poster project should  use all religion symbol. 



other wise not. Project Can’t create any religion  conflict between community 

and project . 

 

Gender  

 
Gender Equity is  basic human rights. BOMSA  mandate is to contribute to Safe 
Migration Knowledge and human rights. This Project Working for Participants to 
build up their leadership quality to disseminate the message of safe migration to the 
community member more effectively. 

If women raise up their voice, it will be reducing gender inequality leads to falling 
infant and child mortality, improved nutrition, higher economic productivity and 
faster growth and reduce women violation. For the global community, gender equality 
is also a commitment, embedded in international human rights agreements and in the 
United Nations Millennium Development Goals (MDGs). This Project needs to 
address the situation of women in  communities.Gender specialist should remain with 
the project for the whole period of the project. That person should be supported by the 
NGO’s staff and the project coordinator. It is very important that project coordinator 
also have training on gender issues and gender sensitivity.  

 Staff should be provided enough guidance about the project activities 
including guidelines and procedure in setup of women’s groups and have the 
permanent support of a gender specialist. Gender work with the team is 
essential.  

 Make sure that both husband and wife had the opportunities to take part in the 
groups at least once or twice during the course of the project. More and more 
women joined the groups, so men need to have knowledge on gender and 
know what it is like about the activities of other groups, so that the couple can 
forgive and help each other better. cause after return of Migration Most of the 
Women can’t back easily in their family.  

 It should be noted that when women came to join the training, they sometimes 
found it hard to convince family members especially husband and sons. they 
like women Migration for earn money but they do not accept them after come 
back from Foreign. In this regard, It is necessary strengthening the women’s 
capacities to negotiate inside their families  and ensure Male presence as part 
of the gender or capacity building training’s. 

 Stop the violence against women and girl’s and to sensitize male person more 
to stop the Gender violation. To protect Migrant women harassment  from 
Middlemen, Recruiting agency and foreign house owner.   

 Should be prevented Sexual abuse of female migrant worker  



 Bangladesh should Implement  of the rights of migrant female to ensure that 
the cultural, Linguistic, Religious, and other rights of migrant female and their 
families  and promoted, protected and practiced in the host countries’ 
legislative and structural systems.   

 
Income generation  
Provide concrete training to beneficiaries about language, handicraft, driving and 
garments working. if they are skilled by training that they can capable to manage all 
circumstances in Migrant period. Also  creating more income-generation activities in 
Community level—small businesses —during the off-season from cultivation.  If they 
are capable to earn money in own country it’s reduce migration. It’s also help to 
create secure environment after returning migrant women. So Small business 
conscious should be paid attention to. There should be staffs who understands quite 
well the concept of small business and there should be a mechanism to motivate 
people to start up small business and monitor their activities regularly from the outset. 
To Ensure the Market the market access for women and ensure the fair trade for the 
poor production.    
 
Risk management   
As the project area is vulnerable to migration. Lot’s of women migration middle 
country but they do not know how to manage themselves. so the faces lot’s of 
problem.  the project should incorporate  risk management and safe migration  
awareness-raising, or connect to GO & NGOs or authority working in that matter to 
provide some trainings or knowledge to the target community. 
 
Coordination and complimentarily with other stakeholders  
Project needs to make sure there is good cooperation with other NGOs working in the 
area to avoid overlapping activities and to complement or reinforcement people’s 
knowledge/awareness among themselves rather than competing against one another.   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



FINAL EVALUATION TERM OF REFERENCE 
 
'WOMEN MIGRANT WORKERS: Promoting women migrant workers' human 
rights from Dhaka and Narayanganj districts (Bangladesh)' 10-PR1-0151 
 
 
EFFICACY, EFFICIENCY, IMPACT, VIABILITY AND PERTINENCE 
 
1. Introduction  
 
About the evaluation  
The objective of establishing this term of reference is the contract for an external 
evaluator who values alignment level between the starting objectives set out in 
the project and the attainments once implementation is concluded. This 
evaluation is a final one and it concerns 'WOMEN MIGRANT WORKERS: 
Promoting women migrant workers' human rights from Dhaka and Narayanganj 
districts (Bangladesh)' (10-PR1-015), with 36 months and it was ended the last 
17rd October 2013. 
From Cives Mundi we have carried out some evaluations at internal level among 
headquarters staff, expatriate staff and the local team of the partner NGO BOMSA. 
An internal evaluation system was established to get a correct monitoring and 
implementation of the project, during this implementation by means of periodic 
meetings with: 
- Local Partner. 
- Beneficiaries. 
- Community organizers. 
- Bureau of Manpower, Employment and Training. 
- Trainers. 
- Forums Facilitating Migration created during the project. 
- Bangladesh OTC head. 
- Cives Mundi's headquarters specialists, Bangladesh Cives Mundi's head and 
Asia Cives Mundi's head. 
These periodic meetings have allowed us to insert a higher flexibility in the 
project 
and correct constantly implementation tools. Flexibility has been also prioritised 
flexibility in the budget when it comes to diverting among items. This has 
happened when the abovementioned consulted people recommendations have 
involved the need to divert expenses among items to get a better activities 
implementation. 
 
About Cives Mundi  
From 1997 to the present, Cives Mundi has carried out more than 120 actions 
cooperating in Spain and different continents, such Africa, Asia and Latin 
America, which back up its experience. Cives Mundi has established some 
collaboration agreements with South countries where it is working —Mauritania, 
Algeria, Tunisia, Morocco, Lebanon, Dominican Republic, Peru, Argentina, Bolivia, 
Nicaragua, Cuba, Haiti, El Salvador, Paraguay, Colombia, Ecuador, Tanzania, 
Kenya, Bangladesh, Cambodia, Vietnam, the Philippines, etc.—.Environment, food 
safety, cultural heritage and gender equality are the projects mainstays which 



Cives Mundi carries out in Asia. Its goal is to get the economic development of a 
geographic area with numerous inequalities in geographic, mentalities, political 
and progress fields. East Timor, Cambodia and Bangladesh are the 3 operation 
countries. 
 
About the BOMSA counterpart  
 
The goal of Bangladesh Ovhibashi Asociación Sramik Mohila (BOMSA) is to unite 
and protect the Bangladesh migrant women's welfare. Founded by women 
migrant 
workers returned, BOMSA has been working with them since 1998 to ensure the 
protection of migrant’s rights. BOMSA works in eleven districts from Bangladesh 
in order to shape the life of many women, who battle against the odds in foreign 
lands, by offering both pre and post departure support and training. 
BOMSA is committed itself to gender equality. Specially, it is committed itself to 
the 
defence of women migrant workers' HR. Bangladeshi Ovhibashi Mohila Sramik 
Association (BOMSA) aims to unite and protect the welfare of female migrants of 
Bangladesh. Founded and operated by returned women migrant workers, 
BOMSA has been working with internal and external women migrants since 1998 
to ensure the protection of migrant’s rights. 
 
At that time it was the only voice for female migrants in Bangladesh. BOMSA has 
been registered with Department of Women’s affairs Government of Bangladesh 
DWA Registration no. Jesbikka/Dhaka/250, NGO Bureau Reg. No. 1920. BOMSA 
is operational in eleven districts. Our work continues to shape the lives of many 
women, who battle against the odds in foreign lands by offering both pre and 
post departure support and training. 
 
2. Project background  
 
2.1. Title  
 
'WOMEN MIGRANT WORKERS: Promoting women migrant workers' human 
rights 
from Dhaka and Narayanganj districts (Bangladesh)' 
 
2.2. AECID (Spanish Agency for International Development Cooperation) 
code:  
10-PR1-0151 
 
2.3. Start date 
18st October 2010. 
2.4. Finish date of the project  
 
Initially planned date: 17st October 2012. True end date after an extension 
request: 17st October 2013. 
 
2.5. General and specific objective of the project  



 
GO: Contributing to promote women rights and gender equality as well as 
eradicating human trafficking in Bangladesh. 
SO: Increasing the Human Rights' defence and reducing vulnerability to human 
trafficking of Women Migrant Workers (WMW) from Dhaka and Narayanganj 
districts (Bangladesh). 
 
2.6. Description of the target rights and duties holder group  
It has been estimated that women would take part in the project activities 
directly would be 3,600 women who are in some of the migration stages: On the 
one hand, either they haven't still left the country or they are in host countries 
now; on the other hand, they have decided to return to Bangladesh without 
distinguishing when they include other women in activities depending on 
religion, ethnic group, etc. 
The only necessary features are being an emigrant or a potential migrant, 
that is, this person intends to begin proceeding to leave the country in order to 
work, for this reason, this person must be of legal age to can begin the mentioned 
process. Besides, those volunteers who have created Forums Facilitating 
Migration (FFM) have to be considered as well. It was required the project 
participation and appropriation on the part of the community —emigrants, 
retired or serving government staff, lawyers, community leaders, etc.— in order 
that this project can be implemented and it is sustainable. On the other hand, 
indirect right holders were valued at 16,000 people —WMW's relatives, 
communities, etc.— who would have the chance of understanding the migration 
process, its risks, etc., thanks to implementation of 
some awareness-raising and information activities. Just as the FFM, duty-bearers 
and responsibilities holders play a fundamental role in direct activities 
implementation —supplying legal aid, training the WMW, etc.—, by proposing to 
show taking actions —media— and, even by being themselves an objective of 
some awareness-raising activities, policies change, etc. The equal participation 
by men and women has been guaranteed in all the project activities including 
both genders. 
 
2.7. Brief description of the project  
The project goal is to minimise the risks associated to migration, including the 
trafficking if Women Migrant Workers (WMW) from Dhaka and Narayanganj 
districts. A high number of migratory women have been discovered in these 
districts. These emigrant women are exposed themselves to some risks along 
many stages of their round trip: rape, extortion, deceit or swindle, which are just 
a sample of many problems associated with this process. Some of these reasons 
are the following ones: Lack of knowledge and information about migration and 
its formalities. Ignorance of host countries, their migration regulations and their 
social customs. Depraved and criminal activities on the part of Recruitment 
Agencies (RA). Lack of knowledge, protection and respect of duty-bearers and 
responsibilities holders —government, community, etc.— for the group's HR. 
Lack of direct contact with RA, embassies, etc., such in the host country as in 
Bangladesh. The best method of facilitating a better migration and ensuring 
emigrant women's HR is to create a social conscience on WMW's problems and a 
social movement of change. Thus, individual problems will become social 



problems. In order to deal with these problems, this project has suggested the 
creation of 2 Forums Facilitating Migration (FFM) to take themselves as one's 
point of reference to secure migration in each district. They are composed by 
community people, as lawyers, emigrants, government former members, civil 
servants, etc., who will serve to communicate and raise people's awareness of 
WMW's problems at local level as well as provide information emigrant women. 
Besides, it will be boosted that a protection system for RH exists in all 
migration phases, that is, before women leave the country, with trainings; during 
their stay abroad, with a system to observe their conditions; and their return to 
the country, with the right investment of their savings. This project is formed 
entirely by media, government and other agents at national and local levels. 
Workshops, meetings and trainings have been carried out 
to act as pressure groups. It's expected to change public policies and raise better 
civil society's consciousness about WMW. Finally, BOMSA's knowledge and 
information have to be systematized. For this reason, the Database creation 
which gathers information of all women become member of BOMSA has been 
suggested. In the same way, it's necessary to strengthen its abilities to achieve its 
aim as the single organization working with  
WMW exclusively. 
 
2.8  

2.8     
Cash of external contributions 

    
Local contributions and assessment 

      

  General budget                    Total cost of   
 

ITEMS 
                            

      

Other public 
 

CIVES 
       

Public 
       

the 
  

   328,897.07
AECID    344,313.07

TOTAL  42,699.00
B O MSA   Beneficiaries22,692.00   78,732.00

TOTAL    
 

 A.DIRECT   0.00  15,416.00     13,341.00      423,0 45.07  

       contributions  MUNDI        contributions        intervention  
 

 COSTS                            
 

 A.I 5,233 0.00 0.00  5,233.46 0.00  0.00 0.00  0.00 5,233.46 
 

 Identification                            
 

 A.II External 6,000 0.00 0.00  6,000.00 0.00  0.00 0.00  0.00 6,000.00 
 

 Evaluation                            
 

 A.III Audits 612 0.00 0.00  612.00 0.00  0.00 0.00  0.00 612.00 
 

 A.IV Lands 
2,899 0.00

 
0.00

  
2,899.00 907.00 

 
8,592.00

 
22,448.00 

 
31,947.00

 
34,846.00 

 

 and/or real        
 

 estate                            
 

 A.V Building 
0.00 0.00

 
0.00

  
0.00 0.00 

 
0.00

 
0.00 

 
0.00

 
0.00 

 

 and/or        
 

 alterations                            
 

 A.VI  
42,677 0.00

 

0.00

  

42,677.00 5,612.00 
 

142.00

 

0.00 
 

5,754.00

 

48,431.00 
 

 Equipments,        
 

 materials and                            
 

 supplies                            
 

 A.VII Staff 0.00 0.00 0.00  0.00 0.00  0.00 0.00  0.00 0.00 
 

 A.VII.1 Local 65,070 0.00 0.00  65,070.00 0.00  0.00 0.00  0.00 65,070.00 
 

 staff                            
 

 A.VII.2 
85,422 0.00

 
7,616

  
93,038.00 0.00 

 
0.00

 
0.00 

 
0.00

 
93,038.00 

 

 Expatriated        
 

 staff                            
 

 A.VII.3 
23,562 0.00

 
7,800

  
31,361.61 0.00 

 
0.00

 
0.00 

 
0.00

 
31,361.61 

 

 Headquarters        
 

 staff                            
 

 A.VIII Technical 21,664 0.00 0.00  21,664.00 35,710.00  4,607.00 244.00  40,561.00 62,225.00 
 

 services                            
 

 A.IX Revolving 
0.00 0.00

 
0.00

  
0.00 0.00 

 
0.00

 
0.00 

 
0.00

 
0.00 

 

 fund (max.        
 

10 %)                             
 

 A.X Duties. 
3,700 0.00

 
0.00

  
3,700.00 0.00 

 
0.00

 
0.00 

 
0.00

 
3,700.00 

 

 Land (max.        
 



1 %)                             
 

 A.XI Trips, 
71,791 0.00

 

0.00

  

71,791.00 470.00 
 

0.00

 

0.00 
 

470.00

 

72,261.00 
 

 accommodation        
 

 and subsistence                            
 

 allowance                            
 

 A.XII Financial 267 0.00 0.00  267.00 0.00  0.00 0.00  0.00 267.00 
 

 DIRECT  COSTS  328,897  0  15,416  344,313  42,699.00  13,341.00  22,692.00   78,732.00  423,045.07  

 expenses                   
 

 TOTAL                             
 

                             
 

 B.INDIRECT  44,848 0 0  44,848 0.00  0.00 0.00  0.00 44,848.00  

 % OF  TO TALS 88.00                          

 COSTS                            
 

 B.1 Spanish 26,902 0.00 0.00  26,902 0.00  0.00 0.00  0.00 26,902 
 

 NGDO                            
 

 B.2. Local 17,946 0.00 0.00  17,946 0.00  0.00 0.00  0.00 17,946 
 

 INDIRECT   
44,848

  
0
  

0
  

44,848
  

0
  

0
  

0   
0
  

44,848
 

 

 NGDO                   
 

 COSTS TOTAL                            
 

 % OF TOTALS 12.00                         
 

 TOTAL CO ST  373,745  0  15 ,416  389,161  42,699  13,341 .00  22 ,692   78 ,732  467,893  

 (max. 12 %)                            
 

 % OF TOTALS  79.88  0.00  3.29  83.17  9.13  2.85  4.85   16.83  100.00 
 

 
3. Evaluation data  
3.1. Evaluation field: 
General objective of the evaluation: 
The main objective of this evaluation is to analyse and value 'carrying out of all 
these activities, attainment of the results expected by the speech and attainment 
of 
the objectives'. 
Kind of evaluation: 
It's about a final mixed evaluation. 
Temporariness: 
The estimated periods of carrying out of this evaluation are the following: 10 
days 
for preparing the work plan and analysis of the documentation; 20-15 days for 
compiling data; 10 days of office for analysing the compiled information and 
presenting a first draft of the report. 
Deadline of the definitive report presentation: 15rd August 2014. 
Location: 
Dhaka (Nawabganj sub-district) and Narayangaonj districts (Rupganj sub-
district).  
3.2. Reasons for carrying out this evaluation 
The objective of the external final evaluation is to analyse results and effects of 
the 
'WOMEN MIGRANT WORKERS: Promoting women migrant workers' human 
rights 
from Dhaka and Narayanganj districts (Bangladesh)'. Its goal is to learn from 
experience and systematise the learnt lessons, besides analyse if the selected 
alternatives and the developed processes have been the most appropriate ones 
and if the results or the got impacts are the expected ones. 
It is hoped to know logical ability of intervention established in the project to 
create knowledges which can be used positively in other interventions and 
development processes of the involved actors in the project. If that were the case, 



it would be also expected to show other alternative ways to improve living 
conditions of the target population. In this way, abilities of all involved groups in 
this project will become stronger. 
In the same way, it is tried to enhance the reality understanding and come to 
conclusions which help to take institutional decisions, by means of generic learnt 
lessons and the analysis of different actions reproductivity of the carried out 
project. 
Finally, this evaluation will play a function of giving an explanation not only to 
the 
AEDCID, but also to Cives Mundi, as transparency is one of the main principles on 
which its work is based for this organisation. 
3.3. Application field and methods 
The main perspective is to analyse project results and effects of the 'WOMEN 
MIGRANT WORKERS: Promoting women migrant workers' human rights from 
Dhaka and Narayanganj districts (Bangladesh)'. 
This evaluation will be carried out in the implementation project area and with a 
representative sample of the target population. 
The different used tools will be applied with the local partner (BOMSA), local 
authorities, the target group and other relevant sources. The data collection and 
its 
processing techniques must provide trustworthy, valid, comprehensive, 
impartial  
and applicable information. 
The following techniques are suggested to collect data: 
1) Quantitative techniques: 
a) Formal surveys. 
b) Informal surveys. 
c) Direct measurement. 
d) Cost analysis or benefit. 
2) Qualitative techniques: 
a) Documentary analysis. 
b) Interviews with key informants. 
c) Interviews with general informants. 
d) Group or community interviews. 
e) Interviews focus groups. 
f) Direct observation. 
g) Participative techniques. 
Agents involved in the action can be key informants for the evaluation, 
authorities, 
organizations or groups to who consult during and after the field work: 
- The BOMSA local partner. 
- The project financial backer: AECID. Nowadays, an OTC doesn't exist in 
Bangladesh, so it can't be considered as a key informant. 
- The target —direct or indirect— group. 
- Local communes leaders. 
- Sub-districts presidents. 
- Forums Facilitating Migration (FFM) representatives. 
- Participating Ministries representatives R3.I.2. 
- Local authorities involved in this project particularly. 



- Ministry of Expatriate Welfare and Overseas Employment. 
- Ministry of Law Affairs. 
- Recruitment Agencies. 
3.4. Issues to address in the evaluation 
This evaluation will be focused on knowing mainly: 
a) Efficiency and efficacy of planned activities. 
b) Their impact and reach. 
c) Sustainability of the started process. 
d) Process pertinence. 
 
Criteria will lead the evaluation a nd it will try to answer the following 
questions: 
Pertinence: 

Analysing results 
Has the project responded to AECID 

 

   priorities? 
 

adaptation and the project objectives in Has the project responded to priorities 
 

the context in which they have been of  development  policies  of  local 
 

carried out. It's necessary emphasising: partners   and   public   development 
 

a) Beneficiaries problems and needs. policies? 
 

b) National and/or local development Was  the  project   a  priority  for 
 

policies.       beneficiary groups? 
 

c)   Existence   of   other   synergic, Were beneficiaries well-established and 
 

complementary  or competitive were they a priority group? 
 

performances of the cooperation.  Did the project objective correspond 
 

d) Cooperation policy, objectives and with the problem which was tried to 
 

priorities in order to get the AECID solve? 
 

(Spanish  Agency for International Did the GO justify the project carrying 
 

Development    Cooperation) out? 
 

development.      
 

e)  Technical  and  financial  abilities  
 

which we have.      
 

f) 'Development' term conception and  
 

Effi cac y :         

meaning. 
It is the measuring of the

Appreciating the SO scope point, such as 
 

 it was established. 
 

objective reach and the activities results Do the SO indicators permit to value its 
 

in the target population and in the attainment? 
 

period  of  the  project  carrying  out, Have the R been enough and necessary 
 

without considering their costs.  means to get the SO? 
 

       Has getting the SO —such as it was 
 

       established— been possible? 
 

       Where relevant, why can't the SO be 
 

       got? 
 

       Have external factors predicted for R 
 

Efficiency: 
It is the measuring of the

and SO been achieved? 
 

  Were the means to carry out the project 
 

results achieved in relation with used well-established   and   were   they 
 

—financial, material, technical, natural necessary to perform these activities? 
 

and human—resources.   Were the costs clearly justified and have 
 

     they been reasonable?   
 

     Have all the activities been essential to 
 



     get the R? 
activities implementation

 

     Have the 
 

     times been appropriate?  
allocated

 

     Were these responsibilities 
 

     clearly to perform these activities? 
 

     Have  external  factors  predicted  for 
 

Impact:     activities been achieved?  
 

 

Effects which the project has 
Some positive effects of the project? 

 

 Analysis    
 

had in the past and nowadays it has on Has the project had any negative effect? 
 

community generally. Its  measuring: Analysis    
 

a)It just studies the predicted effects Was there any group affected by the 
 

reach.  b)  It  isn't  circumscribed  to project negatively?   
 

analyse the expected effects. c) It isn't Do the SO indicators permit to value its 
 

reduced to study the abovementioned attainment?    
 

effects on the target population.  Is the project contributing to get the GO 
 

Viability/Sustainability:   significantly?   
 

    

It 
Have beneficiaries been involved in the 

 

    project identification, management and 
 

measures the level in which positive maintenance?   
 

intervention effects continue  once Have the project relied on and does it 
 

external cooperation has been ended. rely on any enough political support? 
 

How are partner organizations and/or Do  the  organizations  which  must 
 

beneficiaries going to take charge of manage  intervention once external
 

going on carrying out the implemented support  has  been  finished  have  an 
 

performance positive effects?  enough ability?   
 

How will transferred technologies be Has the project interfered with cultural 
 

sustainable by beneficiaries and feasible essential  aspects  of the  beneficiaries 
 

in the future?   groups?    
 

     Has the project contributed to promote 
 

     equal opportunities between men and 
 

     women?    
 

     Has the project carried out a correct 
 

     management of environmental
 

     resources?    
 

     Is the used technology in this project 
 

     profitable in terms of cost and profit? 
 

     Can  it  be  assumed  by  beneficiaries 
 

     without major problems?  
 

     Has it been planned how it is going to 
 

     face   running   and   the   project 
 

     management  costs  once  it  has  been 
 

     finished?    
 

Evaluation criteria will be applied on the intervention logic as follows: 
 
 
 
 
 



Viability  Pertinence  Impact Efficacy Efficiency 
 
GO 
 
SO 
 
Results 
 
Activities 
 
Resources



 
4. Evaluation team  
4.1. Responsible team and/or people for the evaluation: 
It is proposed that this evaluation is implemented by an individual assessor or an 
assessor team led by a coordinator with the following requirements: 
The following candidate qualities will be valued: 
- Previous experience in evaluations with international donors: for example, 
the evaluation experience with the AECID will be valued very positively. 
- Experience in cooperation field of a period of, at least, 3 years. 
- Excellent level of English and Bengali languages. 
- It is desirable to have Spanish language knowledge. 
Local evaluators will be given priority within the budget and quality canons 
established. 
In the event that a team is made up, it is also proposed to rely on a support 
—woman or man— professional with background education on Sociology or 
similar disciplines. 
The person or the team will rely on the local partner support to access and 
link with the beneficiaries communes. They could also collaborate on interviews 
and surveys carrying out. 
5. Reports preparation 
5.1. The final definitive report will have the following structure:  
EVALUATION REPORT 
Executive summary 
Introduction  
- Evaluation background 
- Evaluation objective 
- Submitted documentation structure 
- Utilized methodology in the evaluation —summary 
- Conducted study conditions and limitations 
- Work team introduction  
- Carried out works description 
Chapter I: Analyzed intervention or interventions description  
- Initial conception 
- Detailed description of its development 
Chapter II: Methodology 
Chapter III: Evaluation criteria and development factors 
Chapter IV: Conclusions and learnt lessons 
Recommendations 
Annexes 
6. Evaluation Budget 
This evaluations relies on a budget of 2,700 € —VAT and included direct taxes—, 
which covers the team or the responsible head fees, transfers, lodgings and other 
running costs in which the experts incur on the evaluation carrying out. In this 
budget necessary payments are included in order to travel to the target 
communes, as well as their generated lodging and upkeep expenses. 
A first payment of a 50 % of the budget will be made once AECID had approved 
the 
design and the agreement is signed between Cives Mundi and the Head or the 
Evaluation Team. A second and last payment of the remaining 50 % will be made 



to submit and approve the final report by BOMSA and Cives Mundi. 
Both payments will be made in Euro by means of a direct transfer to the account 
supplied by the Head or the Evaluation Team. In both cases, it will be submitted 
an 
invoice as the rendered services. 
7. Technical submission proposal and evaluation criteria 
7.1. Place and period of tenders submission: 
Tenders will be sent to the mail: ana@civesmundi.es. In this mail, you must 
indicate the report External Evaluation FOOD and BIODIVERSITY or the Cives 
Mundi headquarters in Soria (C/Eduardo Saavedra, 38, CP 42004, Soria, Spain). 
7.2. The deadline to submit some tenders is 20st May 2014. 
7.3. The —illustrative — proposal content: 
At least, the tender content shall refer to the following sections: 
A) Work methodological proposal. 
B) Detailed schedule proposal breaking down the field work, the office and the 
department. 
C) Budget according to the following detail: 
- Design phase: 
Documentary review. 
Adjustment and validation of the evaluation design, final elaboration of the 
evaluation original and methodological proposal. 
Design and elaboration of information regathering techniques. 
- Field work phase: 
Work execution in local partner offices. 
Field work execution. 
Data interpretation. 
Results advance and refund. 
- Writing phase report: 
Preliminary report, and conclusions and recommendations adjustment. 
- Writing the final report.  
D) Evaluation team professional curriculum 
7.4. Criteria of the tender assessment: 
Received tenders will be valued according to the following criteria and 
yardsticks: 
1nd CRITERION: 
Proposal technical quality —maximum 5/10 points of the global proposal and 
minimum 3 points—. 
2nd CRITERION: 
Professional profile, evaluation team CV —maximum 4/10 points of the global 
proposal—. 
3nd CRITERION: 
Budget —maximum 1/10 points of the global proposal—. 
8. Documents and checking means 
In order to carry out the evaluation, the selected evaluation team will have all the 
created documents so far by the project: 
• Project formulation document. 
• Attached documentation in the project. 
• Sources of verification. 
• Documentation sent financial backer. 



• Collaboration agreements. 
• Graphical documents: project photos and videos. 
• Monitoring reports.  
* Note that some of these documents can be subject to some variations because 
some of them aren't definitive documents, but they are prior ones to the final 
report submission. 
9. Evaluation premises, authorship and publication 
9.1. The evaluation team shall answer the following basic premises on ethical 
and 
professional behaviour: 
- Anonymity and confidentiality. This evaluation must respect the people right to 
provide information guaranteeing their anonymity and confidentiality. 
- Responsibility. Any disagreement or difference of opinion which could happen 
among the team members or among they and the project heads will be discussed 
and reached with Cives Mundi. 
- Wholeness. The evaluation team will have the responsibility of making not 
mentioned matters clear specifically in these term of reference, if it was 
necessary 
to obtain a more complete intervention analysis. 
- Independence. The evaluation team shall guarantee its independence and 
objectivity in the information, the affirmations and the conclusions made on the 
evaluated intervention. 
- Impacts. In the event that some problems appear during the field work 
implementation or in any other evaluation phase, these shall be told immediately 
the current Cives Mundi head for Asia, according to the origin impacts. If it is not 
like that, these problems can't be used in no event to justify not obtaining the 
results established by Cives Mundi in this document. 
- Information validation. The evaluation team must guarantee the truthfulness of 
the compiled information to write reports and, as a last resort, it will be 
responsible of the information submitted in the Evaluation Report. 
- Evaluation reports. The spreading of the compiled information and the final 
Report is a Cives Mundi and AECID's prerogative. 
- Confidentiality and author rights. The evaluation team will guarantee 
confidentiality when it handles the raised information during this work and it is 
committed Cives Mundi responsible people to ask for any use or publication with 
reference to the studied real cases. 
- Reports submission. In case of delay when these reports are submitted or if 
their  
quality is demonstrably lower than whatever has been agreed to Cives Mundi, 
penalties provided in the signed contract will be applied. In any case, Cives 
Mundi 
keeps the right to lead the evaluation and/or decide on its different aspects. 
10. Annexes 
Annex 1. Logical Framework 
Annex 2. Detailed budget 
 
 
 
 



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
Guidelines for NGDO project and agreement evaluations 

DAC EVALUATION SHEET  
Title 'WOMEN Place  



MIGRANT 
WORKERS: 
Promoting 
women migrant 
workers' human 
rights 
(Bangladesh)'(10
-PR1-0151) 

 

BOMSA  Implemented the 
project from Dhaka and 
Narayanganj districts 

Bangladesh 

Sector  Subsector  
Type of evaluation External Evaluation Cost (€) 2700 (€) 
Intervention date 15th August  Executor agent  Beneficiarie

s 
 

Evaluation date  Evaluator 
The evaluation team is 
composed of two 
consultants. Mr. Rajon 
Talukder, Mrs Nilufa 
Sultana Sheta  

Intervention 
background and 

general goal 
Final Evaluation of the project. 

Evaluation principles 
and objectives 

��  Assess both the progress and general outcome of the implementation of the 
project 

��  Assess the extent to which the project objectives and expected outputs were 
achieved within the framework of the gender perspective. 

��   Consider the limitations and constraints relating to the project outcomes
��  Make recommendations for improving the implementation of the project
��  Take into consideration the recommendations made on the BARCIK 

evaluation report 
Methodology and 

tools 
The study examined the level and quality of results and effects of 
the project along five criteria: appropriateness, effectiveness, 
efficiency, impact and viability/sustainability. It employed a mix 
of research strategies to gather information from participants and 
stakeholders: participatory strategic workshop, Transaction,, focus 
group discussions, key informant interviews, site visits, and 
review of documentation. This evaluation employed methodology 
which follows the The participatory Rural appraisal.(PRA)  

Conclusions and 
recommendations 

according to 
evaluation criteria of 
the intervention (the 
evaluated ones will 

be included) 

Effectiveness The measurement of the scope of the Specific Goal 
and the results of the activities in the target areas 
during the period of the implementation project 

without taking into account its cost 
Efficiency The measurement of the results obtained with 

regard to the resources used (Financial, material, 
technical, natural and human). 

Appropriateness The analysis of the adaptation of the results and 
goals in the project in the context of the 

implementation of the project. It is important to take 
into account: a) the problems and needs of the 

beneficiaries; b) the national and/or local policies of 
development; c) other synergies in performances for 

cooperation amongst project members, both 
complementary or competitive; d) the policies, goals 
and priorities, for cooperation and development of the 



AECID; e) the technical and financial capacities; and 
f) the conception of the term and the sense of the 

word “development”. 
Impact The effects that the project has on the community 

in general. Its measurement: a) it is not confined to 

studying the scope of foreseen effects; b) it does not 

limited to the analysis of the effects wanted; and c) 

it is not restricted to the study of these effects on 

the beneficiary population. 

Others used criteria The degree in which the positive effects of the 
intervention will continue once the external help is 

finished is to be measured. How the parties institutions 
and/or beneficiaries are going to sustain the project 

initiatives in charge. 
Specific conclusions It is Well known that In Bangladesh Women is involved in 

domestic work, in socio economic and political development but 
the problem is women rights still now neglected in our society. 
Now a days women also choice migration for the betterment of 
family and s/he’s life. poverty is the main reason for women 
migration. and Most of the women are illiterate. for that women 
are migrant for economical development. But In foreign country 
how they living? yes their real situation in Foreign is very painful. 
They are sufferings by mental physical and sexual exploitation. 
Also trafficking is the opposite of better life. In Circumstances 
CIVESMUNDI started work with BOMSA to took help from 
AECID.  
This project has been focused and prioritized Organize Meeting 
with Recruiting Agencies, Conduct bi-monthly meetings of the 
MFF, capacity building training, folk song for awareness. 
Advocacy with Ministry. Now In project Area Women are aware 
about safe migration than before. But Two years is not much 
enough to aware illiterate people. But Now the women of this 
project area known about the Concept of Safe Migration, Human 
rights.  
      

Specific 
recommendations 

�x To protect Migrant women harassment  from Middlemen.  
�x To disseminate government rules, regulation and access about 

Migration.  
�x Reduction of Airport Tax for Migration.  
�x Ensure safe migration specially women.  
�x State should promote migrant female security and safety.   
�x Ensure the human right’s of  migrant women for all economic 

classes. 
�x To Ensure  the market access. for women and ensure the 

fair trade for the poor production 
�x To ensure livestock support for return migrant worker. . 
�x To strengthen the cultural-economic and social relationship and 

bondage between Bangladesh and foreign embassy.    
�x Staff should be provided enough guidance about the 

project activities including guidelines and procedure in set 



up of MFF.  
�x It should be noted that when women came to join the 

training, they sometimes found it hard to convince family 
members especially husband and sons. In this regard, It is 
necessary strengthening the women’s capacities to 
negotiate inside their families as part of the gender 
trainings.   

�x Stop the violence against women and girl’s and to 
sensitize male person more to stop the Gender violation in 
migration  period.  

�x Fund injection should be done on a timely manner to ease 
the project activities to go as planned.  

�x Project staff’s capacity for implementing project activities 
need to be strengthened and built regularly.  

�x Technical know-how and transparency in saving groups 
needed to be built and regularly monitored after the project 
ended as they were important to sustainability. Otherwise, 
they could expire easily, as it had happened very 
frequently in the past with project activities supported by 
other NGOs.  

�x To Arrange contract between the  migrant workers and 
agency owner.  

�x Should be prevented Sexual abuse of female migrant 
worker  

�x Should be prevented violation of returning migrant worker 
by family.   

�x Make sure that the follow-up system is in place among the 
target beneficiaries some time after the project ended to 
make sure that beneficiaries were still capable to manage 
the established activities without the presence of NGO 
staff. This is also important for the currently successful 
ones. Without follow up  most of thing is worse.   

�x Stop aliens and invasive specie and to ensure to protect local 
biological.    

�x To Arrange health service for migrant worker.  
�x Reduction of passport fee and quick delivery. 
�x Urgent Initiative needed when female are abuse in foreign 

country.  
�x Ensure Bank Account for money transferred.  
�x Ensure quality capacity building training by Ministry.  
  

Intervention agents 
Mr. Rajon Kanti Taluker 

M rs, Nilufa Sultana Sheta 
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Annex 2. Workshop report  
 
 Participatory Strategic Workshop  report of the context of the final evaluation of the 
project “'WOMEN MIGRANT WORKERS: Promoting women migrant workers' 
human 
rights ”IN BANGLADESH” (10-PRI-151). 
 
 



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
INTRODUCTION  
The report reflects the contributions of those attending two workshop held on 12 
Auguest, and 13 Auguest 2014 at Rupgonj Narayangonj Districit and Nowabgonj in 
Dhaka division. The aim of the workshop was conduct a joint reflection on the main 
achievement, weakness of the project and development of a series suggestions and 
proposals for improvement and  recommendation of such interventions. 
.  
The evaluation of the project included the realization of a participatory workshop with key 
stakeholders in the project: Female Migrant Forum members, and local staff .Through the use 
of cards as visual aids, they collated the written contribution of ideas of the people attending 
and draw conclusions in a participatory approach. The realization of such participatory 
workshop is a particularly useful tool for the assessment of results and objectives achieved in 
the implementation of a project and its main limitations and restrictions. Most of the village 
women is not able to write. So they gave their opinion in house and one person wrote that.     
 
One workshop, held in Rupgonj ar Nerayangonj District , was attended by 40 people (Women 
and Men)who are  involved in the project and another one held in Nowabgonj was attended 
by 15 female with beneficiary  involved in the project (Table 2).  
 
 
 
WORKSHOP CONTENTS  
Below are the work plan and the issues addressed during the workshop.  
 
1. Introduction  
Presentation by the evaluator of the project evaluation: objectives, methodology and 
characteristics and objectives and work plan of the workshop.  
Table 1. Work plan of the workshop  
 
 
Schedule on Workshop   



9,00  Introduction   
 
 

9.30  Individual work destined to know:  
 - Main achievements of the project  
 - Weaknesses and improvement aspects.  
 - Quality assessment criteria.  
 
 

10,30-11,00  Tea Break  

11,00-11,45  
 

Working group to prepare proposals and 
recommendations for improvement  

11,45- 1.30  Exhibition in plenary groups work  

1.30 Lunch & Closing  

 
2. 'WOMEN MIGRANT WORKERS: Promoting women migrant workers' 

human rights  
Table 2: List of people attending the workshop                                                                                     

Date: 
 

SL. 
No 

Name 
 

Position   Village 
 

Upazila  Distirct  

1  
Ismat Ara  
 

Member of   Chanpara, Rupgonj  Rupgonj  Narayan Gonj 

2. 
 

Aklima Begum 
 

Member of  Female Forum  Chanpara, Rupgonj Rupgonj  Narayan Gonj 

3 Amena Khatun Member of  Female Forum Battola, Rupgonj  Rupgonj  Narayan Gonj 

4 
 

Mosammat Arjuda Member of  Female Forum Battola, Rupgonj Rupgonj  Narayan Gonj 

5.  
 

Mosammat Rahima  Member of  Female Forum Battola, Rupgonj Rupgonj  Narayan Gonj 

6 
 

Mosammat Alo Member of  Female Forum Battola Rupgonj Rupgonj  Narayan Gonj 

7  Amena  Begum  
 

Member of  Female Forum Chanpara, Rupgonj Rupgonj  Narayan Gonj 

8 
 

Nazma Ara Member of  Female Forum Chanpara, Rupgonj Rupgonj  Narayan Gonj 

 9 
 

Masud Mia Member of  Female Forum Chanpara, Rupgonj Rupgonj  Narayan Gonj 

10  Amirul Islam Member of  Female Forum Chanpara, Rupgonj Rupgonj  Narayan Gonj 

11 Hafez Hadij ali Member of  Female Forum Chanpara, Rupgonj Rupgonj  Narayan Gonj 

12 Mohammad Ismail Member of  Female Forum Chanpara, Rupgonj Rupgonj  Narayan Gonj 

13 Jharna  Khanom Member of  Female Forum Chanpara, Rupgonj Rupgonj  Narayan Gonj 

14 Nesapati begum Member of  Female Forum Chanpara, Rupgonj Rupgonj  Narayan Gonj 

15 Fatema khatun Member of  Female Forum Chanpara, Rupgonj Rupgonj  Narayan Gonj 

16 Firuja Begum  Member of  Female Forum Chanpara, Rupgonj Rupgonj  Narayan Gonj 

17 Komola Begum  Member of  Female Forum Chanpara, Rupgonj Rupgonj  Narayan Gonj 

18 Mahafuja  Khanom  Member of  Female Forum Chanpara, Rupgonj Rupgonj  Narayan Gonj 



19 Bakul  akter Member of  Female Forum Chanpara, Rupgonj Rupgonj  Narayan Gonj 

20 Manuara  Begum Member of  Female Forum Chanpara, Rupgonj Rupgonj  Narayan Gonj 

21 Piara begum 
 

Member of  Female Forum Chanpara, Rupgonj Rupgonj  Narayan Gonj 

22 Mukseda  Ara  Member of  Female Forum Chanpara, Rupgonj Rupgonj  Narayan Gonj 

23 Jubeda  Khatun Member of  Female Forum Chanpara, Rupgonj Rupgonj  Narayan Gonj 

24 Shila  shirin 
 

Member of  Female Forum Chanpara, Rupgonj Rupgonj  Narayan Gonj 

25 Fatema  Begum  
 

Member of  Female Forum Chanpara, Rupgonj Rupgonj  Narayan Gonj 

26 Shuli Akter Member of  Female Forum Kashimpur Nowab Gonj Dhaka 

27 Anjoli Sarker Member of  Female Forum Kashimpur Nowab Gonj Dhaka 

28 Anguri Begum  Member of  Female Forum Panailia Nowab Gonj Dhaka 

29 Rupali Akter  Member of  Female Forum Kashimpur Nowab Gonj Dhaka 

30  Aysha  Khanom Member of  Female Forum somshabad Nowab Gonj Dhaka 

31 Sabina Akter Member of  Female Forum Baghmara Nowab Gonj Dhaka 

32 Jharna Rani  Member of  Female Forum Panailia Nowab Gonj Dhaka 

33 Samela Khatun  Member of  Female Forum Panailia Nowab Gonj Dhaka 

34 Komola rani Member of  Female Forum panalia Nowab Gonj Dhaka 

35 Hasina begum  Member of  Female Forum panalia Nowab Gonj Dhaka 

36 Salma akter  Member of  Female Forum Kashim pur Nowab Gonj Dhaka 

37 Ranu begum Member of  Female Forum somasabad Nowab Gonj Dhaka 

38 Sahana Bgeum  Member of  Female Forum kashimpur Nowab Gonj Dhaka 

39 Tulsi Rani Saha  Member of  Female Forum kashimpur Nowab Gonj Dhaka 

40 Rahima Begum  Member of  Female Forum Somosa bad Nowab Gonj Dhaka 

 

3. Individual work destined to know:  
 
3.1. Main achievements of the Project. 
The first issue to be addressed in the workshop was related to the vision of the attendees about 
the main achievements of the project. The facilitator asked the participants to expose the main 
achievements of the project.    
 
 
 
 
 
 
 
 
 
 
 
 

    



 
 
 
 
 
The responses of workshop participants can be grouped around the following themes.  
 

 The Female of the project area has much Conscious about joined  abroad.  

 They did not know about Bank Account, This project  assist them to know 

about bank account for safety of fund transferred.  

 They received various types of skillful training. Such as having proper 

knowledge about practical works like how to use pressure cooker, how to 

make as like their food, how to use ovine, washing machine, rice cooker and 

so on.  

 In the past they had to suffered  lot  for visa and passport processing. At 

present they do not suffer lot after training and awareness.  

 Now community women work jointly MFF to Prevent violence against 

women.  

 After awareness about safe migration family people also thinking lot before 

sending adolescent to foreign. They also want to avoid middlemen.  

 BOMSA help them to manage pre tasks of going a broad. Such as passport, 

visa, agencies for buying air ticket etc.  

 This Project helped to Communicate with government for destined country 

embassy. And Also communicate embassy for return home land with safety.  

 Female Migrant worker also got support from project when people are 

violated in Migrant period. 

 After returned home migrant women did not get the money what they sent 

from foreign country. This project teaches them to open two account one is 

for home and another is in the abroad before migration. for that few of 

women can draw cashes from own account both home and abroad.  

 Now they understand the importance and valuation of women participation. 

Society should not neglect them. and when any women is tortured by family 

and community Informed the go  for help her.   

 .MFF members to build up their leadership quality to disseminate the 

message of safe migration to the community member more effectively.  



 Female migrant workers getting all the basic information of migration as 

stated before. It helps them to take proper decision about the migration. 

 The MFF members becoming more active and efficient to provide 

counseling and guidance to the Female Migrant Workers.   

 
  

 

  
 
 3.2 Weaknesses and improvement aspects.   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
The facilitator asked participants to indicate the weaknesses or areas for improvement of the 
project. The responses of workshop participants can be grouped around five themes:  
  

1. The time allotted to the project is reduced.   
 The project period was too short, Two years is very short time for develop 

communities. 
  The project should be continued.  
  Group leaders find it difficult to explain the members when the project ended very 

fast  

  



 Some  groups were closed because the short period of time did not allow them to 
have capacity in maintaining the groups. 

 It took much time than generally needed to get NGO Bureau clearance and due to 
delay of the fund transfer. The project needed to shift some of activities from planned 
month to next months that were related to finance which created additional workload 
to the staff members.     

 
2. Shortfall in project implementation and staff assigned to the project  
 

 No financial support for Migrant Women  
 No regular review/reminder to female. 
 Community Facilitator is not much Skilled up.  
 Lack of distance  for communication. Project  Area far from Head office. Project 

Director most of the time engage with another activities so it’s made difficulties  
Some times.  

 For Far from head office  in the rainy season made it difficult to perform a regular 
visit to the remote rural villages. 

 Moreover, the staff members were not able to go to the filed (Working area) due to 
the natural disaster.  

 
3. Weakness of knowledge acquired   

 Not all target beneficiaries/villagers have understood project activities yet because it 
was short time for understanding, they still depend much more on the NGO staff. 

  Knowledge on Safe Migration  is still now  limited  
 Sometimes field worker confused about the management discussion.  

 
4. Lack of communication and cooperation with stakeholders, provincial departments 
and authorities  

 Most of the female migrant is illiterate. So they are not knowledgeable lot about the 
access from government. So most of the time they are cheated by Middle men and 
recruiting agency.  

 It should be improved and build better cooperation with stakeholders, local 
departments and authority. 

  Improve working structure at the local level, more staff and accountant. 
 Training or any workshop’s results depend on follow-up. Without Follow up 

everything is meaningless. 
 Some community people demand different facilities from NGO. 

5. Weakness of women’s groups  
 Women have less opportunity to earn money due to the huge household works. They 

still belief that man are more important than women. 
 Women’s group are not yet strong 
 . Most of the Women have land ownership. they are sending money from foreign but  

she did not informed how to spending her money in Family.   
 In out side of country women sacrifice their family life for families economical 

sustainability but when they returned family do not receive her easily. Sometimes 
husband divorce also for migration.  they are powerless in decision making. 

 Women still today spend most of their time in doing household activities. 
 More trainings for women to help them become more brave 
 There should be a gender expert in the province  
 We need to focus more on women’s livelihood as they make very little income 
  Many women are illiterate, so they find it difficult when making decision  
 Many Women’s did not break up the social bindings.   

 
 
 



 
 
 
 
 
 
 
 
 
 
 
 
3.3. Quality assessment criteria.   
The facilitator asked attendees to indicate in which two criteria have performed the best and 
the worst results. Previously the facilitator briefly explained each of the proposed quality 
criteria.   
 
 
 
Quality criteria  
 
  

 
Best results  

 
Worst results  

Votes  %  Votes  %  

Effectiveness  13  40  0  0  

 
  

 Quality criteria Best results Worst results 

Votes % Votes % 

Efficiency  8 22  8 20  

Appropriateness  12 30 4 10  

Gender Mainstreaming  8 20 16  40  

Impact  8 20  9 23  

Viability/Sustainability  4 10 3 07  

Total  40 100  40 100  

 
 
The opinions on the positive assessment of the quality criteria are quite consensual, although 
in some cases there is a divergence of views, such as on the efficiency with 7 votes in the box 
for best results and 6 in the box for worse. Still, most of the attendees believes that quality 
criteria which have out performed are Impact (8)  and effectiveness (13) Appropriateness (12 
votes).  
Moreover, in the opinion of the participants, the criteria on which there has been compliance 
worst are the Viability / Sustainability ( 4votes) and Gender mainstreaming with 8 votes.  

 
 
 
 
 
 



 
 
 
 
 
 
 
 
 
 
 
4. Working group to prepare proposals and recommendations for improvement of such of 
interventions  
Participants were divided into 4 groups composed of 3 or 4 people. The topics were the 
weaknesses or work areas for improvement of the project which participants had noted 
previously. Each of the groups was given a subject to work. To do this, previously the 
facilitator grouped the weaknesses indicated by participants in areas that summarize. The 
topics covered were: Improving gender equality, strengthening the relationship between 
project staff, beneficiaries and authority, improving sustainability of such kind of project and 
how to make the project implementation effective. 
 
 



 
 
 
 
 

 
 
 
 
 
 
 
5. Exhibition in plenary of the groups work  
Later, each group chose a representative to present their responses in plenary.   
 



 
The responses of the different working groups were:   
 
 
 
 
 
 
 
  
 
 
 
 



 
 
 
 
 
 
 
 
 
 
 
 
 
6. Closing.  
Finally, the facilitator thanked the attendees for their participation in the workshop on the 
evaluation of the project " “'WOMEN MIGRANT WORKERS: Promoting women 
migrant workers' human rights ”IN BANGLADESH” (10-PRI-151). 
”  
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



Annex 3. Interview script with key informants  
Interview script with key informants in the context of the evaluation 
of the project 'WOMEN MIGRANT WORKERS: Promoting women 

migrant 
workers'human rights 

from Dhaka and Narayanganj districts (Bangladesh)' 
 
 
 
Interview script  
 
INTRODUCCTION  
The person conducting the interview presented in abbreviated form the 
following contents:  
Personal presentation  
Introducción Presentación de la Evaluación: objetivos, metodología, y 
características.  
Presentation of the evaluation: goals, methodology, and characteristics.  
[Clarify confidentiality and possible transmission of results].  
 
Exposure of the contents of the interview (Introductory questions, evaluating 
the results of the main objective, specific objectives and expected results, 
evaluation of the quality criteria).  
 
Duration of interview:  Approximately one hour  
 
RESPONDENT INFORMATION  
Some of this data will be known prior to perform the interview. In any case, be 
reflected in the report of the interview.  
Name: A K M Saifuzzaman 
Contact phone: 0088 01716418386 
Email: zsaifuz@yahoo.com  
Relationship of the project evaluated:  
Organization to which he/she belongs:   
Role of the organization in the project: 
 
INTERVIEW INFORMATION  
Date:  12-08-2014 
Place:  Dhaka  
Start time:  9.30  
End time:  
Comments:  
Person conducting the interview:  
  
The report of the interview should collect information on all the questions of 



the script. Sometimes, the respondent, in the course of the conversation, can 
show his/her opinion on issues having to do with several questions at once. In 
such cases, the person conducting the interview should request confirmation to 
the interviewee about his/her opinion.  
  
 
A. INTRODUCTORY QUESTIONS   

 1. Could you tell me, on a scale of 0-10, what is your level of knowledge 
of the Project.   

 
 
Level of Knowledge of the project  

 
Assessment  

  
0  

 
1  

 
2  

 
3  

 
4  

 
5  

 
6  

 
7  

 
8  

 
9  

 
10  

                       

 
  
1.Can you describe briefly what was your relationship with the project?  
 

 I have been working with such project since long.  

 I worked as a Project Coordinator in this project. 

 We are working for the development. In that sense the objectives of BOMSA 

we are same.  

 This project mainly works on  Women Migration Issue. BOMSA  is mainly 

working on ultra poor Women. This is a very good work. In that sense it 

matches with the work of  Journalism Activities . 

 BOMSA discussed the consciousness of Safe Migration . In our area lot’s of 

women are migrant.  In that sense I know BOMSA. 

 BOMSA has given me training . for that now I am tailoring in my home and 

earning money. 

 
 
2.What aspect of the project do you feel more satisfied?  
 

 The project looking after interest of the migrant women working in the 
garment sector. 

 Women development and women health sector condition is not good in that 



area.  So that type of project is necessary in this area. 
 If  this project covered more area it will be far better. 
 They have conducted just a  program with migrant worker and most of the 

time in one place.  May be they had just budget for one program. If we can 
arrange this types of program again and again in different village and area  
will be more benefited. 

 Many NGOs are working in this area. If Government Representative come 
with them  and discuss about the access of migration. it will be more affective 
for safe Migration.  

 If the project is vast it creates more opportunity. If they work on a particular 
village and after sometime if they work on another village we can understand 
the difference. 

 Yes. The project activities managed in proper time. it was good. 
 
3.What has been lacking to the project?  
 

 People are not Clear about project duration.  
 No written documents with TTC management. BOMSA is working 
good. But Which donor, How many Training they will conduct, When 
they are coming and when ending everything is not much cleared. it 
will be good as a Instructor may we know from them. 

 After Project BOMSA office was closed. so Suddenly We did not know 
they come again or not.  

 In village we are women so we can’t join In market to heard folk song. 
it will be better scope for us if they can arrange it in courtyard.    

 Providing little support in hardware contribution. Contribution to day to day 
facilities and living. 

 Sometimes we have to arrange program suddenly. Sometimes we have to 
dismiss it. It will also disrupt image. 

 
4.What external aspects have influenced in the implementation of the project?  

 Folk song events organized at market ,besides of the road. Some people 
could not get it positively. 

 This is a small project. Two years is not enough for development. This project 
made a vast influence. That’s why the donor should increase the time limit. 

  Culture of the local society, and existing facilities.    
  

 
3. 
  
B. LEVEL OF COMPLIANCE WITH THE EXPECTED RESULTS, 
SPECIFIC OBJECTIVE AND MAIN OBJECTIVE.  
 2. Please, evaluate, on a scale of 0-10, what has been, in your opinion, 
the level of achievement of the expected results of the project?  
 
 
Level of achievement of expected results  

 
Assessment  



  
0  

 
1  

 
2  

 
3  

 
4  

 
5  

 
6  

 
7  

 
8  

 
9  

 
10  

R1. Protection and Promotion of FMW 
HHRR is ensured through the creation and 
consolidation of 2 forums (Migration 
Facilitation Forum, 
MFF) in Dhaka (Nawabganj Upazila) and 
Narayanganj (Rupganj Upazila) Districts.  

                 
8 

    

Both are cooperating each other to facilitate the project. This MFF constituted of 
female migrant workers, teachers, chairman, 
member and local community people. These two forums should be worked in 
their area to protect human rights and migrant workers after the end 
of the project 
R.2. Promoted (improved and fostered) safe 
female migration process of the FMW of the 
project area.  

             
6 

      

Through creation of awareness among the people are migrating. Through Orientation 
meetings, Courtyard Meetings, Leadership Training, and 
Safe Migration Procedure Training , folk songs promoted safe female 
migration process. 
R.3. Civil society and duty bearers (local 
and national level) aware protect and 
respect FMW HHRR for combating 
trafficking. 

                 
8 

    

Civil society and duty bearer are more aware about the needs of migrating 
people and protecting trafficking as much as they can. During project period to 
aware, protect and respect FMW organization 
arranged Policy Advocacy Meeting, Media Workshop, International Migrant 
Day, International Women’s Day and International Workers Day and Meeting 
With Recruiting Agencies at local and national level with civil society 
and duty bearers.   
 
 
 
Level of achievement of expected results  

 
Assessment  

 
  

0  
 
1  

 
2  

 
3  

 
4  

 
5  

 
6  

 
7  

 
8  

 
9  

 
10  

 
R.4. Strengthened BOMSA capacity as a 
reference organization for the protection 
and promotion of the FMW HHRR.  

                8      

Capacity on quality service delivery is very much required for BOMSA. Report 
Writing Training, Gender Training, and Technical and financial 
Training strengthened BOMSA's capacity. 
 
 



  

R.5. The Project is successfully 
managed and coordinated. 

       7    

At the beginning of the project created 2 forums, organized activities properly at local 
and national level, CM monitored activities time to time. All activities have done well 
except Lebanon issue. As to implemented the project is doing better.  
 
   
3. The specific objective of the project was “Increasing the Human Rights' 
defence and reducing vulnerability to human trafficking of Women Migrant Workers 
(WMW) from Dhaka and Narayanganj districts (Bangladesh).”. On a scale of 0-10, 
what has been, in your opinion, the level of achievement o the specific 
objective?  
 
 
 
Level of achievement of specific goal  

 
Assessment  

  
0  

 
1  

 
2  

 
3  

 
4  

 
5  

 
6  

 
7  

 
8  

 
9  

 
10  

                  8     

 
 Explain your answer, please  
 The working environment is better today. Oversight management is now 

more intensive. After receiving pre departure training, skill training, 
Leadership 
Training and Safe Migration Training female migrant workers know about 
human rights and trafficking. These trainings and meetings were 
designed to increase awareness among the FMW . 

 
4. The general objective of the project was: “Contributing to promote women 
rights and gender equality as well as eradicating human trafficking in Bangladesh. 
 
 
Level of knowledge of main goal  

 
Assessment  

  
0  

 
1  

 
2  

 
3  

 
4  

 
5  

 
6  

 
7  

 
8  

 
9  

 
10  

                  8     

 
 
 

 Explain your answer, please The project is contributing towards its 



objectives.  
 In the project men and women were participants at many 

activities. Media Workshop, folk song events, pre-departure training and 
skill training and other activities helped them to know about 
migration process, human rights and gender equality. 

 
 
5. Please, indicate your degree of agreement with the following statements  
 
 
  

 
Totally 
disagree  

 
  

 
  

 
  

 
  

 
  

 
  

 
  

 
  

 
  

 
Totally 
agree  

 
  

  
0  

 
1  

 
2  

 
3  

 
4  

 
5  

 
6  

 
7  

 
8  

 
9  

 
10  

 
DN/DA  

1. "The project's 
objectives were 
realistic"  

                  9      

2. “The expected 
results were 
realistic”  

                 
8 

      

2. “The activities 
under the project 
were consistent with 
the objectives”  

                  9      

 
  
  
 6. What external circumstances have influenced the results of the project 

activities? 
   

 Local job market 
 Legal Aid Support activities have influenced by external 

circumstances. Sometimes female migrant workers pay excess money for 
visa, training. When we provided Legal Aid support to female migrant 
workers we faced problems. 

 The scenario of political disharmony might be positively changed.  
 The impact of natural calamity might be handled.  

  
 
 
 

. 
 
7. If you were to approach a new project on 'WOMEN MIGRANT WORKERS: 
Promoting women migrant workers' human right, what goals you would be marked?  

 Shelter secured job placement, provide quality living 



  To protect our Women Migrant Workers' rights in the destination countries. 
 

 
 
C. QUALITY ASSESSMENT CRITERIA  
In the evaluation of the proposed project we analyze based on several quality 
criteria. We'd like your opinion about the extent taken into account such criteria 
in the design and execution of the project. We would like you to tell us what 
your level of agreement with each of the following statements:  
 
  

 
Totally 
desagree  

 
  

 
  

 
  

 
  

 
  

 
  

 
  

 
  

 
  

 
Totally 
agree  
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2  
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4  
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DN/DA  

 
1. "The project has 
been adapted to the 
problems and needs 
that sought to resolve"  
 

                8        

 
2. "Project activities 
have corresponded 
with the priorities and 
needs of the target 
population”  
 

              7          

Explain:  People willingly to attend our meetings and trainings. We would like to 
extand the project area and volume of  project activities to benefit more female 
migrant workers. 
 
 
  

 
Totally disagree  

 
  

 
  

 
  

 
  

 
  

 
  

 
  

 
  

 
  

 
Totally agree  

 
  

 
 
  

 
Totally disagree  

 
  

 
  

 
  

 
  

 
  

 
  

 
  

 
  

 
  

 
Totally agree  

 
  

 



 
  

 
Totally disagree  

 
  

 
  

 
  

 
  

 
  

 
  

 
  

 
  

 
  

 
Totally agree  

 
  

 
 

          Totally agree  

 
  

0  
 
1  

 
2  

 
3  

 
4  

 
5  

 
6  

 
7  

 
8  

 
9  

 
10  

 
DN/DA  

 
3. “The project has contributed to 
strengthening the capacities of the 
beneficiaries groups  (Migrant 
women )”  
 

              7         

Explain: The project organized IGA(Incoming Generating Activities), Pre 
departure Training and Skill Enhancement Training for Migrant Women to 
strengthened their capacities on the process of safe migration.     
 
 4. "The objectives, activities, 
outcomes and impacts of the project 
are consistent with each other."  
 

                  9      

 
 5. “The project is 
appropriate with regard to the  
development priorities of 
Bangladesh”  
 

                 
8 

      

 
 6. “The project has been 
suitable for the development 
priorities of the AECID”  
 

                 
8 

      

 
 7.  “The project responded 
to the priorities included in the 
planning documents of CM and 
BOMSA”  
 

                 
8 

      

 
 8. “The project was a 
priority for the beneficiary groups”  
 

               
6 

        



 
 9. “The project has been 
well managed”  
 

               
6 

       

Explain:  All activities managed well with AECID, CM and BOMSA's coordination.       
 

 
 10. “The implementation of 
the project can be considered 
satisfactory”  
 

                7        

 
 11.  “The relationship 
between the results achieved and the 
resources invested can be 
considered satisfactory”  
 

                 
7 

      

 
 12. ”The results and 
activities of the project has reached 
the majority of institutions, 
stakeholders and people initially 
planned”  
 

              6         
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 13. “The time for the 
implementation activities has been 
adequate”  
 

                 
8 

      

 
 14. “The project’s 
monitoring has been adequate”  
 

               
7 

        

BOMSA has monitored all the activities of the project with intensive care. CM 
representative and BOMSA staffs have attended all the 
programs and observed the performance of all programs, identified 
problems and drawbacks, discussed it in the Coordination Meeting and 
Monthly Coordination Meeting and took remedial measures to improve the 
quality of the performance. 
 
 
 15. “The project has made 
good use of natural resources”  
 

               
7 

        



 
 16. “The project has 
successfully incorporated a gender 
perspective”  
 

                  9      

 
 17. “The project activities 
have contributed to create equal 
opportunities among women and 
men within the target areas”  
 

               
7 

        

 
 18. “The project has 
contributed to improving the status 
and position of women in their 
communities”   
 

                 
7 

      

Explain: Totally agree. The project has created great impact and awareness 
among the women members of the communities  with in the project area to 
improve safe migration. Now they are capable of taking right decision 
before migration. And also they are capable to resist human 
trafficking. 
 
 
 19. “The Project doesn’t 
damage the essential aspect of the 
culture of the beneficiary groups“  
 

                 
8 

     

 
 20. “The results of this 
project can be successfully 
transferred to other areas and 
institutions“  
 

               
7 

        

Totally agree. The Media Meeting was held on Nawabganj upazila. The 
news of the media meeting was published in local newspaper. On the 
other hand International Migrant Day(national level)an exhibition was 
organized to observe the day. Through this exhibition BOMSA  tried to 
highlight safe migration process projecting various visual printed 
materials. 
      
 
 21. “The positive impact of 
the project on the target population 
and context can be considered to be 
satisfactory“  
 

                8        

Totally agree. The target population has become more confident about 
being migrated. Now they can provide information to the interested 



women workers want to be migrated how to deal with the recruiting 
agencies, how to get passport and visa etc. 
 
 
 22. “The project design has 
ensured its viability“  
  
 

               
7 
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10  

 
DN/DA  

 
  

            

Please indicate the most positive and negative aspects from the point of view of 
viability  
 
Positive: 

�x Peoples cordially accept the program and project staffs.  
�x Now women are think that they have lot’s of facilities from government. So it’s better to get 

find out anyway.  
�x Now few  number of women’s have participated actively in the community. They can think 

and involve in talking/sharing any idea and contribute to change their families, societies 
scenario. 

�x Staff contracts, staff experience, staff learn capacity, the creation of social 
awareness,  

�x This project initiative is being prioritized exclusively. All the staffs have 
become self motivated to attain the project goal.  

�x FMW have been started becoming organized moving forward with their 
issues to local government administration regarding Job seeker's registration.  

�x Few of people  working with the local community leaders to ensure strong 
support for the destined and the potential FMWs.  

�x community are committed to ensure that the female migrants received support 
from the local and national government. 

                                                                                                                                                            
Negative 
 

�x The weak sides of the project which could be, Different social and educational 
background and experience of staff members leading them to take time 
understanding the approach and working process of  BOMSA.  

�x Short time of project. sometime’s lack of coordination between field worker 
and coordinator level. 

�x  Backwardness and remote by nature of the working fields is also some how 
created hindrances in proper implementation of the activities for the staffs due 
to facing difficulty.  

�x Delay start of the project due to government bureaucratic complication for 
four months. For this reason project activities were not possible to start on 
time. As a result different relative and related steps have been stepped late. 

�x  Moreover, couple of delays in fund disbursements had also impact slowly 
upon the flow of project implementation.  

�x Different arrangements among the project components creates confusion to 



implement the project activities at the very start. Due to budget cost few 
activities are facing constraints to implementation. BOMSA had need some 
time to development capacity of the project administrative officials for 
financial management according to AECID regulations.  

�x Most of the time higher management of BOMSA was Busy another project. 
So they did not more communicated with field level.  

                                                                                                                                               
 
23. “The technology transferred 
by the project could be taken on 
by the beneficiaries without 
bigger problems”  

                7       

 
24. “The organization that 
manages the intervention have 
adequate capacity once the 
external support is over”   
 

               
6 

        

Activities of the project have created awareness among the community people, but it 
will be possible to spread more awareness and achieve bigger goals if the project will 
be replicated all over the country. We will arrange strong coordination among the 
project implementation issues with special care in order to achieve the project 
objectives by the end of next term. 
 
 
QUANTITATIVE ASSESSMENT OF QUALITY CRITERIA  
As a summary of the quality assessment criteria, I would like you valued, on a scale of 0-10, 
to what extent the project has been given a satisfactory result in the following criteria:  
 
Grupos de criterios  

 
Criterios de 
calidad  

 
Valoración  

  0  1  2  3  4  5  6  7  8  9  10  

 
1 Criteria related to the 
project design  

Appropriateness                  8      

 Viability               
6 

        

 
2 Criteria related to project 
implementation  

Management quality                 
7 

      

 Effectiveness                 
7 

      



 Efficiency                   
8 

    

 Monitoring                 
7 

      

 
3 Transversal criteria  

Environmental 
Mainstreaming  

              7        

 Gender 
Mainstreaming  

                   
9 

  

 
 
Grupos de criterios  

 
Criterios de calidad  

 
Valoración  

 
  0  1  2  3  4  5  6  7  8  9  10  

 Cultural 
Diversity  

              7        
  

 
4 Criteria related to the impact of the 
project  

The 
transferability  

             
6 

        

 Impact                  8      

 Sustainability                  8      

 
 
 
 
 
RECOMMENDATIONS   
Finally, we would like your opinion to know what recommendations you would make to 
CIVES MUNDI for future interventions:  
 

�9 Equal rights are essential for men and women to lead family, society and 
country. Equal rights of men and women aiming to create peace,  prosperity, 
harmony in the family, society and area as a whole. 

 
�9 To lead a life properly, sustainable way, one should acquire and possess few 

qualities, skill and professionalism. Other ways life become vulnerable, poor 
and often suffers from different kind of hazard.  

 
  
�9 Ensure  trainings about education, medical treatment, employment and so on 

the poor.  



 
�9 Support of reproductive health care for returning migrant worker.  

 
 
�9 Take initiative  for vulnerable migrant worker in working place.  
 
�9 Women are used to go and return for migration abroad and suffer also at 

present. For this reason it is so observable to arrange employment of the 
people.  

 
�9 Establish office in village level for long time.  
 
                                                                                                                                                    

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



Annex 4. Activities carried out and degree of implementation  
  
R1.01:  Protection and Promotion of FMW HHRR is ensured through the creation and 
consolidation of 2 forums (Migration Facilitation Forum, MFF) in Dhaka (Nawabganj 
Upazila) and Narayanganj (Rupganj Upazila) Districts. 
 
 ACTIVITIES 

CARRIED 
OUT  

Degree of 
implementation  

OBSERVATIONS 

R1 Activities 

R.1 A1  During the first 
semester of the 
Project, 2 MFF 
are to be 
created with 
the equal 
participation of 
women and 
men. 

98%  The achievement of 2 MFF is not  100% due  to the 
following reasons:                                      - 100% 
participants did not attend the meeting due to their pre 
occupied schedule.  
- Due to the lengthy procedures of  registration MFF is 
not registered yet.   
- 100% of the Orientation Meetings with the MFF 
members have been organized. 
 
During the first semester of the project  two MFFs 
were created at Nawabgonj and Rupgonj.  
In two MFFs the total number of members is 74, of 
which 39 are women and 35 are male.    
 
Due  to the keen interest of the local communities for 
Safe Migration and  reduction of human trafficking . 
10 additional members were included in MFF. 60 
forum members attended the Leadership Training and 
safe migration Procedure Training.But all of the forum 
members attended all Bi-monthly and Orientation 
meetings. All the Orientation meetings, Safe Migration 
Procedue Training and Leadership Training have been 
completed. 

R1.A.2   In the first 
semester of the 
Project, 64 
right holders 
(women and 
men of the 
neighbouring 
communities) 
have the skills 
to manage on 
equal terms the 
2 MFF. 

93% During the project period  32forum members of 
Nawabgonj and   28 Rupgonj  completed Leadership 
and Safe Migration Procedure  training. 

R1.A3 At the end of 
the Project, at 
least 100.000 
women and 

100%  Nearly 111440 men, women and duty bearers (women 
33982 and men 77458) in the communities of both 
Dhaka and Narayangonj have been reached   through 
Safe Migration awareness Campaign.This campaign 



men and duty 
bearers of the 
Districts of 
Dhaka and 
Narayangaonj 
have 
participated in 
activities and 
are more 
sensitized 
about gender 
equity and 
FWM HHRR. 

was organized by  Folk song, Courtyard Meeting and 
Orientation meetings. 
Duty bearers of local government gave support to 
implement the mass awarness programme. DEMO 
(District Employment and Manpower Office) and TTC 
(Technical Training Center)  has requested us to 
continue this type of programe to ensure safe 
migration for migrant workers, especially for female 
migrant workers.   

R1.A4 At the end of 
the Project, 40 
FMW of the 
project area 
has been 
referred to 
receive legal 
aid 
  

100% BOMSA has provided legal aid support to 40 out of 40 
returnee FMW .  

Result 2 promoted(improved and fostered) safe female migration process of 
the FMW of the project area 
R2. I.1 At the end of 

the Project, 
3520  women 
will complete  
the pre 
departure and 
skill 
development 
training and 
receive the 
Government 
certificate to 
leave  the 
country for 
overseas 
employment. 

100%  3885 female potential migrants have received skill 
enhancement training and pre-departure training. From 
them only 3871 have received certificate the rest 14 
were disqualified.                                                              

R2.I. 
2. 

At the end of 
the Project, a 
monitoring 
system to 
ensure the 
protection of 
the HHRR of 
50 FWM in 
Lebanon has 
been 

0% MOU could no be signed between BOMSA and 
Caritas in Lebanon in November 2012.Being to the 
non availability of visa . Lebanon trip was canceled. 
As a result MoU between BOMSA & Caritas could not 
be signed.  
BOMSA has organized Meeting with Ministry of 
Foreign Affairs and Ministry of Expatriate Welfare 
and Overseas Employment to setup an Embassy in 
Lebanon. 
It is agreed on principle that an Embassy will be setup  



introduced. " ; in Lebanon  within December 2012 by the Government 
of Bangladesh . 
Which will be helpful to protect HHRR of the FMW in 
Lebanon.                 

R2.I.3 R2. I.3. By the 
end of the 
Project, at 
least 1 
agreement for 
further 
collaboration 
has 
been establish 
with duty 
bearers and 
civil society of 
Lebanon 
(NGOs, 
Embassy, 
Ministries, etc) 

       0%  Trip to Lebanon planned for Nov.2012 Not done due 
to the non availability of visa  . 

R2.A4  By the end of 
the Project, the 
60 % of the 
women who 
attended the 
training, use 
the acquired 
knowledge  to 
improve their 
IGA.  

100%  Mirgant workers are not able to read and write. After 
the IGA Improvement Training the facilitator  asked 
them some questions  on the basis of training 
programe to get the feedback of the training imparted 
to the FMW. According to the feedback received from 
FMw,the facilitator certified that they acquired the 
knowledge to improve their IGA. 
 
4 out of 4 IGA Trainings were conducted. Total 
participants: 100(25 in each area) returned Migrant 
Female Workers.  
 
Refering to the baseline study, the returnee women had 
merely any idea about IGA to increase their earnings. 
After receiving the IGA training the participants 
acquired a fasthand knowledge about IGA. But still 
they will need some followup training to implement 
IGA successfully.   

Result 3. R3 Civil society and duty bearers (local and national level) aware 
protect and respect FMW HHRR for combating trafficking 

R3.A1 By the end of 
the Project, 
100 women 
and men 
representatives 
of the media 
at national and 
local level and 
Recruiting 

20%  2 out of 2 Workshops with media  were organized 
during the project period. 
 
Few members of the media attended the International 
Days but they did not sign the participants list.  
 
  When  workshops/ meetings are organized and 
dignitaries   such as Prime Minister, attend the meeting 
we are not allowed to take photographs for security 



Agencies have 
received 
information 
about 
the migration 
processes, 
public policies, 
etc. 

measures . So we are unable to attach any photographs 
of the meetings/ occassions as SOV. 

R3.A2 At the end of 
the Project, 5 
ministries have 
participated 
actively in the 
advocacy 
actions taken 
during the 
Project. 

100% 5 ministries have participated,  
Ministry of Expatriate Welfare, Ministry of Labor, 
Ministry of Women & Children Affairs, Ministry of 
Home Affairs, Ministry of Foreign Affairs have been 
reached to advocate for the issues of Female Migrant 
Workers. Commitments done during the meetings: 
a. Ministry to Expatriate has committed to reduce the 
cost of migration of women to zero costs.  
b. Ministry of Home has expressed to support Women 
migrants so that they can get the passport in a shortest 
period. 
c. Ministry of Foreign Affairs want to establish an 
Embassy in Lebanon. 

R3.A3 At the end of 
the second year 
of the project, 
64 women and 
men of the 
MFF 
have 
participated 
actively in the 
advocacy 
activities at 
local level.  

100%  The achievement is based on the activities that have 
been implemented under this indicator . The 64 forum 
members  participated. 
 
The advocacy activities planned at local level are the 
Upazila Chariman Meetings and International Days. 
The MFF members provide counseling and guidance 
to the potential FMW through these activities.    

Result . R4. Strengthened BOMSA capacity as a reference organization for the 
protection and promotion of the FMW HHRR.   
R4.I.1 Strengthened 

BOMSA Staff 
capacity as a 
reference 
organization 
for the 
protection and 
promotion of 
the FMW 
HHRR. 

100%  BOMSA staffs attending 4out of 4 Training.  4 
trainings out of 4: 
(100% executed) 
1 Project Cycel Management Training. Total 
participants=12 (female=10; male=2). Female 
participation was 83%  
1 Gender Mainstreaming Training.Total 
participants=12 (female=10; male=2). Female 
participation was 83% 
1 Report Writing Training has been completed. Total 
participants=12 (female=10; male=2). Female 
participation was 83% 
1 Technical and financial justification training 
according AECID rules and regulation has been 
completed.Total participants=06( Female-04, male-



2)Female participants was 66%       

R4.I.2 By the end of 
the Project, 
BOMSA 
manages and 
updates 
monthly the 
Database with 
the information 
of all the 
members.   

100% This percentage reflects BOMSA Staff capacity to 
manage and update an Excel Database. They have an 
Excel template but the data has not been input yet. 
Bangladesh Government is preparing data base for the 
FMWs.  BOMSA staff attended one day training on 
Excel template to prepare a database. 
BOMSA will monitor and update their own database 
with Government data plus their own data. 

R.5. The Project is successfully managed and coordinated. 

R5.I.1: At the end of 
the Project, at 
least 80% of 
the member of 
the FFM and 
men 
and women of 
the project area 
are satisfied 
with the 
implementation 
of the 
activities. 

80% Evaluation test post-training not done. It will be done 
at the last part of the project period. 

R5.I.2: During the 
whole project’s 
life, 1 
monitoring 
system with 
gender 
approach 
has been 
implemented. 

98% A monitoring system was developed and the activities 
were monitored at different stages of project activities 
with the gender approach to implement the project 
successfully. 

R5.I.3: By the end of 
the project, 1 
annual report, 
1 final report 
and 8 quarterly 
reports 
(financial and 
technical) have 
been submitted 
according the 
requirements 
of AECID and 
Cives Mundi. 

100% 8 quarterly reports and 2 yearly reports were submitted 
as per schedule.       2 year's audit reports were 
submitted according to AECID and Cives Mundi rules. 

R5.I.4: Financial 
resources have 

100% 100% achieved beacuse it is already justified half of 
the project according to AECID rules and BOMSA 



been managed 
and justified 
efficiently 
according 
the laws and 
regulations of 
the AECID 
during the 
whole project. 

staff is already familiar with the AECID regulation. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 
Annex 5. List of interviewed  
  
  
No  Name  Sex  Organization/Relationship with 

project  
Position  

1  Shahida Khatun  F BKTTC Instructor  
 
 

2 Aminul Islam M Assistant officer NGO Bureau 
 
 

3 Jasmin Akter  F BKTTC Teacher  
 
 

4  Azmal Hossain  M BKTTC Teacher  
 
 

5 Mr. Kaji Kalam M Ministry Of Migration  Employer  
 
 

6 Professor Amirul Islam  M  BOMSA, Dhaka   
EX Administrator Officer 
 

7 A.B.M Taimur Hanna M Progressive Trust  Development Worker  
 
 

8 Madhobi Rossario  M  BOMSA, Nazirpur  
EX Coordinator 

9 Mr. Mohammad Bashir  M Rabbi International   
Proprietor of  Rabbi 
International.  

10 Bishno Pado Roy M BOMSA EX Accountant  
 

11 Fatema Begum  F Rupgonj, Narayan gonj  EX Facilitator.  

12 Najmun Ara  F Nowab gonj, Dhaka  EX Facilitator  
 

13 Abeda sultana Shirin  F Nowab gonj, Dhaka   
Community people 

14 Sohidul Islam Bachchu M Rupgonj   
Journalist 

15 Aysha Akter  F Nowabgonj UP Member. 
  

16 Joyshri Sarker  F CIVES MUNDI   
Country Representative 

 
 
 
 



 
Annex7. Case No- 01                                                               
 
Chaina Begum aging 28 years has a desire to earn money to maintain   
family. 
Background: 
Learning from different personnel connection she became aware about 
the financial development of the family. She had to face different 
dilemmas in the family. She was mentally prepared to bring the family 
financial condition developed but found no way out. Her husband was 
very good in managing the family matters but his income was not 
sufficient to maintain life. She came to know that people go to 
overseas for earning money. She told this matter to her husband. Her 
husband became motivated to go foreign countries for better earnings. 
Suddenly she got an awareness orientation from BOMSA courtyard 
meeting held at her neighbor’s house. Though she had an idea of Male 
migration, she came to understand about the Safe Female Migration Process newly. 
She loved to do something for her beloved husband’s assistance. She discussed about 
it with her husband and planned to migrate so that their family can be at least 
maintained well. 
Life moves (Pre-decision Making of Migration) 
She managed to get a loan of BDT 50000 from one of her distant relative with interest 
what she wanted from her migration. She came to Dhaka Bureau of Manpower and 
Employment Training office to know about the Female Recruiting Agency office 
address. She failed to get proper assistance in the office. Then she had a phone talk to 
BOMSA official and got the contact point there to talk to. She came to know about 
the good recruiting agencies list there. She went to S A Trading for all information 
and country of destination and rate of wages and facilities there. She came back home 
and discussed with her husband about the issues related to her migration (duration, 
migration cost, and benefits). She decided to go Dubai for household work.     
 
Pre-migration Process  
Now she came to BOMSA office to know about the official process and formalities 
she has to follow. Learning the full process after decision making she managed to get 
her DEMO registration as a Migrant worker through BOMSA coordination. She there 
after went to passport office as instructed in the orientation. Facing many obstacles 
she at last managed to get a passport. She became extremely joyous of getting her 
passport as if she has got the confirmation of going Dubai. She gave the passport copy 
to the recruiting agency office for her visa. They made her sign some pages attaching 
her photo there. They told it as visa application form. After some days she got the visa 
photocopy what she got checked over internet via BOMSA coordinator. Then getting 
work permit she signed her job contract given from the company. She took all the 
photocopies from Recruiting agency office as she learnt this in her orientation in 
BOMSA meeting. Latest she attended the pre-departure orientation in Dhaka BMET 
office and got her Emigration clearance submitting all her documents related to work 
in Lebanon. Checking her all information BMET gave her clearance. At last she got 
her her flight march 2011 to Lebanon leaving her lovely husband. Before moving out 
she managed to do 2 bank accounts- one in her own name and another in her 
Husband’s name. 
 

 



 
 
Life in Lebanon   
She got her house lord very amiable in nature but the wife of the house lord was a bit 
ill -tampered. But she always tried to manage them well. Once she got a neighbour 
who helped her to get a contact number of Bangladesh mission office in Lebanon. She 
talked to the Labor Attaché over phone and briefed all details. The House lady has 
been kept under watch by the Local Govt. authority; she has been assured by the 
Labor attaché of Bangladesh in Lebanon.  She has kept communication to her 
husband regularly and has sent an audio cassette to her husband recording her own 
speeches. She exchanged her views and suggestions for family maintenance routinely. 
Both of them were keeping regular communication to each other.  She has sent money 
to Bangladesh in proper channel. She has sent money in her own account. She gave a 
little for the family maintenance. She is well connected to BOMSA office. She has 
intention to come Bangladesh for 2 months leave.   
 
Personal recommendations for Female Migrants 

�x Safe Female Migration Process should be known to all 
�x All Women Migrants should have language efficiency 
�x Housemaid/House Assistants should be entitled for weekly holidays 

---0--- 
 
 
 

Case No. 02                                                                   
 
Sufia Begum 
Sufia is a very nice simple girl of village Joymontob, P/S: Singair, Dist.: Manikgonj. 
She presumes her age as 40 years. She was also a girl like other girls got married to a 
young age medio-core financial capacity family of Daulotpur , Manikgonj. She started 
life well there with her husband. Everything was going ok. Once in an evening he 
went to watch Jatra (Local rural theater). From then something happened wrong to 
him. He always wanted to keep away from her. 
 
Background (Cause of Migration) 
  
Her husband started different physical and mental  
torture though she had trifle faults. Being the only fund  
raiser of the family all of his family did not dare to say 
 him anything though those were totally wrong. Meantime  
he has fallen in illegal physical mental relationship with  
an aged lady in the area. He started coming home late  
night sometimes did not come. At the end of two years  
of such desperate movement he got married to that 
 lady and brought her home. His parents did not say anything. She also saw nothing to 
be availed and got back her parents in Joymontob. Meantime her husband has sent her 
the divorce letter. Here she started to search for the opportunities how to develop her 
financial capacity being in her father’s family. Nobody here respects her as a human 
being as she is a divorcee. These all made her confident to make the soil base strong 
under her feet. She has got the real message from her own understanding “Without 



financial solvency nobody will treat me well in the society though I did not have 
any fault for the divorce.”     
Now she started finding the ways to become solvent quickly. She found the women in 
her area are going to Bidesh (Foreign Countries) for basha barir kaaj (house hold 
work). 
 
Process of Migration 
 
One of her distant relative in the neighboring village (Alfu Miah, middle man), used 
to send female workers to Saudi Arabia,Lebanon, Baharain, Jordan and Malaysia. 
Keeping good connection to him she managed to communicate to a recruiting agency 
named Royal Recruiting Agency in Dhaka. She went there and got a fix up for a 
house hold job in Lebanon for two years. She was asked to provide her passport to the 
agency within one month. She went to the passport office at Agargaon, Dhaka and 
contacted to a petty clerk in the regional passport office for Tk. Seven Thousand 
within 10 days. She got the passport after 15 days after the police verification came to 
her house. She submitted the passport to the Recruiting Agency as quick as possible; 
the agency asked her to attend the medical check up. She attended all the check-ups. 
Meantime the reports all came out were favorable to her visa. She got a date of her 
payment of Tk Seventy Thousand and the work for 2 years. She some how managed 
the amount selling her all gold ornaments and a loan of Tk Forty thousand from her 
relatives at a promise of return by six months adding Tk five thousand more (Forty 
Five thousand). Just at the end of two months her visa came in her hand for a house 
hold work of a monthly salary of BD Tk  Eight Thousand. 
 
Destination (Overseas Migration) 
 
She got the job with a house in Lebanon in February16, 2011. The House Lord was 
very pious and amiable in behaviour but he had a huge family of 13 members. Besides 
Sufia they had more 2 house maids One from Sri-Lanka and Indonesia. During day 
she merely find time to seat a while and think of her home and family. She got many 
cooperation from those two ladies as she was very much unknown about the family 
culture. After two months of on-job orientation she became very expert about the 
work of the family. She learnt how to operate the rice cooker, washing machine, 
electric iron and even she learnt to manage the young kids through playing. She learnt 
the language she required to manage the household works and the family 
maintenances. Her House lord became very happy at her work and gave an increment 
nearly BDT three thousand. Meantime the House Lord’ s wife sent her to her 
Daughter’s house . She became very much conversant in Arabic and day to day 
English. The daughter of the house lord became very much affectionate to her but the 
Son in Law was bad in nature. He always tried to abuse her but failed due to the 
daughter’s help. Meantime She wittedly managed to grow a respectful and religious 
relation to the family. Here also she was honored with monetary help over her 
monthly wages. Meantime 2 years of contract is going to be over. She has already 
refunded all her loan and an amount of Bd Tk 50 thousand for her father to purchase a 
land for her own and BD Tk 20 thousand for hteir family maintenance. The House 
Lord extended her contact for 2 years and extended her visa from the immigration 
authority. She kept her monthly wages with the old house lord’s wife. At the end of 
her 3 years she returned home for a holiday with all her earnings with her own. 
 



 
Cause of Return 
Her mother frequently cried over phone when she used to talk with her but her father 
tried to console her mother. Meantime the mother became sick of not seeing the 
daughter. She had no way to wait more. Finding no alternative she managed to have a 
holiday of 2 months and the House lord gave her a return ticket with her visa 
amendment. Meantime her father has already tried to arrange a marriage for her what 
she did not know. 
 
Reintegration 
 
Getting back home she deposited in Post office BDT 5 lac to get profit three monthly. 
She started her own house making with the rest of her money what she did not let 
anybody get though many others of her relatives tried to convince her to get but the 
learning form her 1st conjugal life made her so strong to get financial decision alone. 
Meantime her father has already told her for the 2nd marriage but she was not 
convinced. Her house was just built for living. Meantime she agreed to get married 
but not to a different place. She did not let others know about her savings in 
Bangladesh Post Office so that enmity may not grow. Her father’s offer for the 
marriage and the man (Mr. Idris Ali, an expert trained Electrician) they offered both 
of them were migrant workers. So she agreed to marry him and to start living in the 
new built house. Her Husband has gone back to Malaysia blessing her with a he baby 
after one year of their marriage. She now rears poultry in her house and has started a 
grocery store adjacent her house. She maintains her all family needs from the income 
from this shop and the poultry rearing. She always do safety umbrella savings plan for 
the rainy days of her life. Being the member of BOMSA she now a days goes to Mass 
Awareness discussion inspire the potential female migrants and savings plan for 
future among the Local forum. 
 
Sufia’s recommendation 
 

�x All female should have her own decision making capacity herself 
�x Safe Migration information of BOMSA should reach to the doorstep of 

potential migrants  
�x All BOMSA members should have better learning of Proper Financial 

Management    
  

 
 
Case No- 03                                                                
Shilpi Begum, started life with pomp and luxury and 
was going well. She was blessed with 3 kids. One he 
and two of them are she. She was always busy with 
house management. Her husband moves to different 
bazaar with saris, and piece cloths as a wholesaler. Their 
first issue has grown up and can maintain family matters 
well. She is punctual to school and disciplined in all 
movement.   

Background: 

 



Shilpi Begum is very much passionate and careful to all the members of the family. 
Her husband is thoughtful about the better education of the children with his day to 
day margin shrinking cloth business. Shilpi found a way of earning shortly. She met a 
man who sends people to Middle Eastern countries for Household work. She is 
confident about her own business. She managed to get working visa of household 
work for her through that middleman.   
Life moves  
Shilpi got her flight to Lebanon to a house of Sheikh where she has to serve a family 
of 7 people. She will be responsible for cloth washing ironing, House Cleaning and so 
on. She was doing better but her House lord became angry to know that she was from 
Bangladesh and sent her back as quick as possible with bag and baggage after one 
month. 
 

Reintegration 
Getting back she communicated with BOMSA office to get her money back from the 
middleman or the recruiting agency she was sent. Taking all her papers related to her 
migration was processed for arbitration in BMET for compensation. The recruiting 
agency and the middle man have been bound to pay her back as her migration cost 
incurred because they were going to suit a forgery case against the Agency. The 
Recruiting agency has paid Tk 100,000 and the rest of the amount to be paid in 
installment. 
Personal recommendations for Female Migrants 

�x Good recruiting agency should be identified for migration 
�x All works and papers related to migration should be judged and verified 

---0--- 
Case No. 04                                                                
 
Ms. Rahima Begum 
 
Katalia,Amtoli,Bargona  
 
Rahima, a valued member of BOMSA family, 
 has been serving her voluntary service for the 
 potential and returnee migrants since last 2011.  
 
Cause of Migration:  
Her husband Delower Hossain started small 
business with loan from relatives what made their 
family maintenance well. They were doing well. Rahima helped in all the work of her 
husband. They nearly managed to repay the loans. All on a sudden a fire broke out in 
their business store room. It took all their earnings other than the savings in Bank. 
They have already two school going children. Both of them were pretty talented. The 
daughter was in Class Eight and the son in Class Five. Rahima became sleepless for 
the welfare of these two kids and her loving husband.She found no alternative other 
than stepping herself for more earning and a booster to the family finance. She 
became determined to go abroad for family welfare and the education of her blooming 
kids. She went to Mahbub Agency in Rampura  Dhaka through BOMSA Cooperation 
after the Awareness training in her parent’s house area in Narsingdi. She had an offer 
for garments in Lebanon as a worker.  
 
Migratio n Process: 

 



 
Receiving the Awareness training from BOMSA she had the learning of getting 
passport in a proper channel. She had prepared all documents as accordingly expected 
from the passport office in Agargaon, Dhaka. She prepared all documents and 
submitted herself standing in the queue of female. She applied for the ordinary 
passport. After 15 days of application a police official from Special branch of 
Bargona police Station came to investigate whether anybody in her name there. She 
was in home. He got all her information and reported correctly. Accordingly after 45 
days she went to the passport office to receive the passport as written in the 
application receipt. She got the passport and submitted to the recruiting agency for her 
further preparation. All BOMSA officials cooperated her with preliminary 
information about the rate of travel, normal wages to be received from the job in 
Malaysia and so on. Meantime she got all her preparatory training to move forward. 
Her husband became really shaky at her decision whether he will be able to manage 
the family. Meantime her contact was signed with the recruiter at the monthly wages 
of nearly BDT 10,000 (Ten Thousand). At last she flew for her work in a city where 
she became settled with the atmosphere and food other than the pains in heart for the 
kids and the loving husband she left in Bangladesh. Her cost of Migration was BDT 
90,000 (Ninety thousand) 
Destination (In Overseas Migration  
She was passing her days well with the mates she got in her factory. Many other 
Bangaladeshi, Indonesian and Chinese Malaysian Workers were there with her. She 
was getting her wages well. Her husband always kept themselves (husband, babies) 
waiting every Sunday evening for her phone call.  Meantime 2 years have passed 
away. She has felt urge to meet her lovely kids. Nothing could resist her from meeting 
them. Meantime her husband has organized a Vegetable shop in Bargona Grocery 
market what was bring better for their family. Now they do not need the earnings of 
Rahima. At such situation Rahima has got decision to be back after 2 years to her 
heavenly home and kids in June 2013. 
Return and Reintegration: 
Getting back home she has found her both the two kids have lost weight and wrinkles 
on their faces. Husband has become thinner than before. She came to understand all. 
She managed to render the loving and caring to them what she did earlier. She kept all 
the savings in FDR in Sonali Bank and started maintaining the family with the earning 
from the vegetable grocery shop. Meantime her daughter has passed SSC in grade A 
with GPA-5. She has settled herself in Bargona building a house on the purchased 
land. She suggests the Female Migrants to follow the Safe Female Migration 
Dynamics to avoid Trafficking and Trapping. 
 
Rahima recommends 
 

�x Government should do  arrangement for Migrant Loan and SME Loan 
with special Banking for migrants and returnee migrants 

�x Render migrants welfare service in each destination country Bangladesh 
Embassy. 

      --- 
 
Case No- 05                                                               
 

 



Shahida Khatun, a growing agile teenager was passing her days well. Once she had to 
get married to a young man of Manikgonj area. Her husband was pretty good looking.     
Background: 
Shahida Khatun got back from School. Her mother asked her to get bath and prepare 
herself as some guests are scheduled to come their house to see her as a bride. She had 
nothing to say. She got ready. A group of 10 people came to their house to see her. 
They became very happy to see her as a bride of cute innocent look. Both the parties 
came to a consensus to get the marriage program on the very day. The father of 
Shahida Khatun managed to slaughter a he-goat and entertained the guests well. The 
quazi (govt. registered marriage register) came and did all the formalities required for 
it. Meantime 10 years have passed. She has been blessed withays were passing well. 
Suddenly her husband became paralyzed after a heart stroke. Now all the family 
members here tries to avoid her and her lovely son. She did not find any way to move 
forward. Meantime her husband has recovered partially and can go the shop what was 
his main source of income but now the situation is against her. She is to earn for the 
future development of the glowing sun in her house.     
Life  moves (Pre-decision Making of Migration) 
She decided to go to Lebanon as a house maid as she got the information from a 
young man of nearby village who goes to Dhaka frequently. She once met him 
without informing her husband. 
Pre-migration Process  
She did not follow any formalities other than giving BD tk 75,000 getting from her 
father selling her portion of farmland she is to get from her father. Once she had to go 
to passport office for passport application submission. She had not to do anything 
other than this. She managed her husband showing some dreams for better future for 
them. Once she got to go leaving the lovely kid weeping for motherly affection back. 
She was bound to do something for the development of the family condition.  
 
She had to sign some papers getting at the recruiting agency training center in TTC, 
Dhaka. There she got to know that she was going to work in a house in Lebanon. She 
got a little training there on household appliance management. That’s all. She along 
with other 20 women was getting training in the house. They were not allowed to go 
outside.   
 
Life in Lebanon  
They all together were taken to airport together wearing Hizab. They all came to 
Lebanon in Feb 2011 and kept to a house. By evening they all were taken to a new 
house where they were given good sets of cloths and perfume to use. She told, “ I 
became quite sense less understanding the consequences here. But I have no way to 
go back. Finding no alternative I started working as a sex slave but I was very careful 
about safe sex. Meantime I have earned money for my lovely son. I now want to get 
out of this hell. I was trying to convince one of my client and once he agreed to 
purchase me as her house maid. Once in a nice morning I came out of the house and 
went to the Client’s house as a house maid promising that I will not let anybody know 
this.  She became kind and heartfelt loving to me. He managed an organization to 
know about it and once I got a Bangla voice over phone from Bangladesh. I came to 
know about this BOMSA. They arranged to get me out of this trouble in cooperation 
of my lovely lord. He took me to doctors and treated me of some skin diseases. 
BOMSA officials gave me a phone number of Bangladesh embassy here. I talked to 
them and kept regular communication with BOMSA official to rescue me out as my 



passport has already been sold to another woman who is illegal here. BOMSA made a 
way out to take me back in Bangladesh discussing with Bangladesh government.” 
This Shahida Khatun has not got her husband back. She has found her husband has 
left the love of the world for ever. The only son is with her parents.  She has now 
started doing a small grocery shop on the Dhaka bound roadside what she has learnt 
in the house of Lebanon.       
Personal recommendations for Female Migrants 

�x Preserve all the documents 
�x Never to sign any documents without knowing details 
�x Keeping regular communication with organization like BOMSA 
�x Take all courses from BOMSA before going abroad 

 
 
Case No- 06 
 
Hasina, a women of Satkhira came to know that there is opportunity for skilled 
workers in Malaysia, Mauritius,Jordan and Bahrain etc. She came to Dhaka to have 
information about Skilled Migration.    

 
                                                               
Background: 
Hasina has got some training from Youth Development 
Center in Stakhira. She has graduated some courses for 
Entrepreneurship development Training but she has no 
cash to move forward. She arranged for BDT 70,000 
what was very scanty to her demand and plan of 
business. She planned to go for household work in 
Middle East and getting back she will start her 
business.   
Life moves  
She got a course from Fazilatun Nessa Mujib Technical 

Training Center basing for household work management. She followed all the safe 
Migration Process to avoid malpractices in recruiting agencies. She herself has come 
to Recruiting Agency in Banani where an employee tried to exploit her and harass the 
lady sexually. She managed to come out and came BOMSA office. BOMSA officials 
went to the Recruiting agency office and sat together with the   Agency owner and 
give an exemplary punishment to the wrong doer. She did not loose her heart. She got 
awareness orientation and Pre-departure training after finalizing her work . She was 
awarded subsistence as the agency was threatened by BOMSA.     
 
Personal recommendations for Female Migrants 
All recruitment Agencies should undertake a regular monitoring by the Civil Society 
Organization and Community Based Organization all over the country. 
 
Case No- 07                                                               
Ruma Begum of Madan Manaharpur, Sholia, Nawab ganj, 
Dhaka had a desire to develop as an entrepreneur to assist 
her father and ease his family burden.  
Causes of Migration: 

 



Meantime her father got her married to Mr. Mannan, a rickshaw Van puller but 
educated up to High School. Ruma Begum also had education up to class eight. She 
had talent of doing something but her poverty driven father managed to got her 
married before the dawn break of her life. Again she felt in the vicious circle of 
poverty. She understood and  
even could guess out the final episode of her life. But she did not express it as she 
does not have anything to do for the social impediment. She found her husband as a 
very faithful life partner who was used to utilize every minutes of his working hours 
and spared the rest of the time with family. Once Ruma discussed about the 
alternative income generation by herself through micro entrepreneurship project in 
house and it was accepted by Mr. Mannan. Meantime Mr. Mannan found a man in 
Madan Manaharpur  area who deals with Adam Babosha (local term synonymous of 
Manpower export business). Mannan talked to him and arranged a visa for Dubai at  
BDT 70000. The whole amount of pre-migration cost was borrowed from different 
lender at high interest.    
Preparatory Process of Migration: 
Nothing she had to do only she had to have a training in Gabtoli Female Technical 
Training Center for fifteen days. Meantime the Recruiting agency person took her 
once to the passport office and in five days she was provided a passport (Passport No. 
AA 5521399). Her date of flight was settled and flown out for Dubai.  
Destination (In Overseas): 
Getting in Dubai she was deputed to work in a kitchen of a house where the land lord 
was happy at her service. Once after three months the landlord arranged a health 
check for her where she was diagnosed as a Jaundice C virus positive. At the moment 
the landlord sent her back to Bangladesh.   
Return and Reintegration: 
At her sudden arrival she got to BOMSA office and filed a case against the middle 
man in Nawabganj thana as she her medical check up was false and no medical test 
for was done before her departure from Bangladesh. Her arbitration case is in 
Nawabganj Police station what is under process.  
Recommendations from Ruma: 

�x No one should go without proper knowledge on Process of Safe Migration and 
medical investigation. 

Each of the potential migrants should have Pre-migration orientation from BOMSA 
and organizations working for Migration 
 
 
Case No- 08   
                                                              
Hasina Begum, an adult women of 27 years went to Lebanon for a duration of 2 years. 
Her husband was from a well-off family of Sadarpur, p/o- Sadarpur, Faridpur.  
Causes of Migration: 
Hasina was not blessed with any child and she was 
blamed as a non-productive woman but husband was 
very friendly to her. Her husband was married to 
another woman who also was not blessed with any baby 
either. 
She did not like any family feud and chaos.  
Preparatory Process of Migration: 

 



She got herself prepared with different orientation from BOMSA officials’ court yard 
meeting and different pre-departure orientation organized in their areas. She got a 
passport from Dhaka office at her own effort and got job seeker’s registration from 
Bureau of Manpower Employment and Training at Kakrail, Dhaka. Later she had a 
job in Lebanon through a recruiting agency in named Mahabub Agency in 2011.  
Destination (In Overseas): 
She left for Lebanon and stayed there for two years at a very minimum wages of BDT 
8500 and too much laborious work. She did not find any time for rest. She had to 
work from early morning at 6 and up to dead night 12 pm. Such laborious work made 
her week and diseased. At last she became bound to come back Bangladesh.  
Return and Reintegration: 
Returning Bangladesh she filed a case against Mahabub Agency through BOMSA 
cooperation  for giving her  a job of wrong contract. She has been able to recover 
BDT 60 thousand for it.  
Recommendations from Hasina: 

�x No one should go without working visa 
�x Each migrant should have proper registration and training like Philipino and 

Indonesian women 
 
 
 
 
 
Case No- 09                                                              
Kamala Akter, a girl of Dudpatil, P/O- Gazipur,  Sunaroghat, Hobigonj  migrated to 
Jardan for household work. Her Father Mr. Dula Mia was a farmer. They were 
passing days well. Once Kamala was married to a young man 
of Dudpatil , Sunaroghat, Hobigonj. The marriage was over and 
she came to know that her husband is drug addicted and cannot 
earn for the family subsistence. The sky came over her head. 
Over the nights she thought about the issue and found no 
alternative without escaping herself from this wrthless man.   
Causes of Migration: 
Being escaped from the man she became an abandoned entity 
near everybody of the family. She understood it and found no 
light of hope for her. She got information of going abroad with 
job of household work from an orientation meeting gathered by 
BOMSA in their area. She came to know about the life she can 
start with a new vigor. Thinking a lot she decided to go 
Overseas with job and rebuild her life for her own.   
Preparatory Process of Migration: 
Knowing all the positives and negative she started moving forward. She came to 
BOMSA office and prepared herself accordingly for the future building Overseas 
Migration. She prepared her passport herself following the guidelines instructed in the 
orientation meeting of BOMSA. She went to Dhaka office and prepared her passport 
herself (Passport No.-x 0855640).  Then she came to Government TTC in Dhaka for 
the household training. She passed out in the training and got her registration as a 
potential migrant worker for household work. She went to a recruiting agency named 
SA Trading through a phone communication of BOMSA officials. At last she 
informed her parents that she is going to work in Jardan for two years for household 

 



work. She had to have medical test and other registration from BMET where she was 
given a ID card as a Bangladesh migrant worker.  
Destination (In Overseas): 
She got her flight to Jardan and a nice house for her work. She became able to satisfy 
the family members as she learnt language for the work. Her houelord and the lady 
allowed her accompanying with the babies to school. Meantime she had passed two 
years of the duration and the house lord deposited all her earnings in a separate 
foreign remittance account in her name. Meantime she heard that her husband had 
died of addiction related disease. She became a bit frustrated but recovered again from 
it.  She keeps regular communication with BOMSA officials and often she contacts 
her parents here in Bangladesh.  Her parents have decided to get her married again but 
she disagreed. She managed to save BDT 350 thousand from her migration and 
wanted to start her life of her own and at her own wish. She had a vacation for two 
months and came to Bangladesh.    
Return and Reintegration: 
She came to Bangladesh and deposited the savings in Wage Earner’s Remittance 
Bond. She has remigrated again after the vacation is over. 
Recommendations from Kamala: 

�x Each of the migrant should get proper training from BMET TTCs and  self 
protection from BOMSA. 

�x Every  members should have bank account in their own name. 
 
 
 
 
Case No- 10 

 
                                                                 
Resma, wife of Shiraj Hossain, got a BOMSA 
Awareness orientation   courtyard meeting held in 
Dhaka in 2012. Being a mother of two children she was 
supposed to attend a term of two years before her babies 
become ready for high schooling.  
Causes of Migration: 

�x Better earning for the livelihood uplift 
�x Ensure better education of children 
�x Support Husband in family management 

Preparatory Process of Migration: 
She had some pre-employment training from BOMSA 

training session of Household Management. After that she had to get a training of 
fifteen days in Fazilatun Nessa Mojib Female TTC at Gabtoli. Meantime her passport 
has been ready what she did herself as per the orientation she received from BOMSA 
official. She did not let any of the middleman to interrupt her anyway. She went to a 
recruiting agency herself and have got arrangement of going abroad but the she had to 
give 45 thousand what she learnt ion the orientation that the cost of migration was 25 
thousand. She has undergone test at Fazilatunnessa mujib TTC and has graduated a 
HIV/AIDS and health safety net training at BOMSA office. She has been awarded a 
passport bearing no. – AF 9429081 and a UAE employment I category visa.   
Destination (In Overseas): 

 



Resma has reached her destination and has been serving well as she communicated to 
BOMSA official over cell phone.  
Recommendations from Resma: 
Better training has developed her mental capacity and self confidence of working 
abroad. Everybody should have proper training and knowledge on the work and 
language to serve properly. 
 
 
 
 
 
 
 
 
 
 
 
Case No- 11 

 
                                                                
Hasu Begum,  of Alokbali,word no 1, Narshindi,  is 
intending to go for work as a household job in any 
country. 
Causes of Migration: 
Better Family subsistence and future 
 
Preparatory Process of Migration: 
Hasu has developed her capacity through awareness 
orientation from BOMSA office. She has taken training 
of household appliance management from BOMSA 
office in june 2012. She has attended some other 

training organized in Fazilatun Nessa Mujib TTC. She has got her preparation herself 
and got her passport ready bearing no. AE 9326784. She has been trying to get a 
household visa from the recruiting agencies approved for female recruitment in 
overseas. She has got pretty prepared and oriented for the destination country. She 
went to the recruiting agency office for her job seeker’s registration card, visa copy 
and the job contract  to be signed. She is now waiting for the documents. She has 
already paid BDT 25000 to the recruiting agency and waiting for her health check 
before going out of the country.  
  
Recommendations from HASU: 
All and everybody should follow Safe Migration Process 
 
 
 
Case No- 12 
 
Nazma Khatun, Sister of Mohammad Siddik, village- Diarpara,Charbera Singair, 
Manikgonj  found one of her school friend went to Saudi Arabia and have changed 
the 

 



family condition at her own. 
                                                                  
Causes of Migration: 
Nazma was the 3rd child of her parents, started working in 
a Garments factory in Dhaka Export Processing Zone. 
Working in garments she saved a little for her future. She 
maintained a family of seven members. Working so hard 
gathered fatigue and no way she wanted to continue the 
stereo type life here in Bangladesh.     
Preparatory Process of Migration: 
She prepared well here in Bangladesh for a job of 
Garment factory in Jardan. She processed all the papers 

properly and got her visa for work in Jardan. She got her work permit and job contract 
signed for three years. She had the work for BDT10000/month and food, 
accommodation and medical expenses from the organization. 
Destination (In Overseas): 
Reaching in Jardan she was working well and earned well. Everything was fine and 
well. She did a bank account here in Bangladesh to deposit her foreign earnings in the 
account in joint name. Meantime she has passed two and half years. Her all earnings 
came in the account what her father took for the family maintenance. After getting 
back she would find nothing for her- getting this news from her mother she became 
angry and stopped sending money. She worked well and re-contracted for another two 
years. This whole amount she saved with her doing a foreign remittance account with 
Sonali Bank of Bangladesh in Jardan.   
Return and Reintegration: 
After finishing the contractual period she came back Bangladesh and found her father 
has done a lot for the family but nothing for Nazma where as she has spent a precious 
time from her life for the family maintenance. She has an intention to start a small 
handicrafts factory using the local indigenous materials of export standard. Nazma’s 
father and brother  tried to get her married to a local Elite what Nazma disliked. She 
wanted to stand on her own feet.   
 
 
Recommendations from Nazma: 

�x Each of the girl of this society should stand on own feet ignoring the social 
barrier 

�x Mental strength is the strength to overcome any impediments   
 
 
 
 
Case No- 13 
 
Shima Rani shil aging 30 years has a desire to earn money to facilitate family. 

 
                                                               
 
Background: 
Learning from different personnel connection she 
became aware about the financial development of the 

 

 



family. She had to face different dilemmas in the family. She was mentally prepared 
to bring the family financial condition developed but found no way out. Her husband 
was very good in managing the family matters but his income was not sufficient to 
maintain life. She came to know that people go to overseas for earning money. She 
told this matter to her husband. Her husband became motivated to go foreign 
countries for better earnings. Suddenly she got an awareness orientation from 
BOMSA courtyard meeting held at her neighbor’s house. Though she had an idea of 
Male migration, she came to understand about the Safe Female Migration Process 
newly. She loved to do something for her beloved husband’s assistance. She discussed 
about it with her husband and planned to migrate so that their family can be at least 
maintained well. 
Life moves (Pre-decision Making of Migration) 
She managed to get a loan of BDT 80000 from one of her distant relative with interest 
what she wanted from her migration. She came to Dhaka Bureau of Manpower and 
Employment Training office to know about the Female Recruiting Agency office 
address. She failed to get proper assistance in the office. Then she had a phone talk to 
BOMSA official and got the contact point there to talk to. She came to know about 
the good recruiting agencies list there. She went to S A Trading for all information 
and country of destination and rate of wages and facilities there. She came back home 
and discussed with her husband about the issues related to her migration (duration, 
migration cost, and benefits). She decided to go Dubai for household work.     
 
Pre-migration Process  
Now she came to BOMSA office to know about the official process and formalities 
she has to follow. Learning the full process after decision making she managed to get 
her DEMO registration as a Migrant worker through BOMSA coordination. She there 
after went to passport office as instructed in the orientation. Facing many obstacles 
she at last managed to get a passport. She became extremely joyous of getting her 
passport as if she has got the confirmation of going Doha. She gave the passport copy 
to the recruiting agency office for her visa. They made her sign some pages attaching 
her photo there. They told it as visa application form. After some days she got the visa 
photocopy what she got checked over internet via BOMSA coordinator. Then getting 
work permit she signed her job contract given from the company. She took all the 
photocopies from Recruiting agency office as she learnt this in her orientation in 
BOMSA meeting. Latest she attended the pre-departure orientation in Dhaka BMET 
office and got her Emigration clearance submitting all her documents related to work 
in DUBAI. Checking her all information BMET gave her clearance. At last she got 
her her flight to DUBAI leaving her lovely husband. Before moving out she managed 
to do 2 bank accounts- one in her own name and another in her Husband’s name. 
 
Life in Doha   
She got her house lord very amiable in nature but the wife of the house lord was a bit 
ill -tampered. But she always tried to manage them well. Once she got a neighbour 
who helped her to get a contact number of Bangladesh mission office in Dubai. She 
talked to the Labor Attaché over phone and briefed all details. The House lady has 
been kept under watch by the Local Govt. authority; she has been assured by the 
Labor attaché of Bangladesh in Doha.  She has kept communication to her husband 
regularly and has sent an audio cassette to her husband recording her own speeches. 
She exchanged her views and suggestions for family maintenance routinely. Both of 
them were keeping regular communication to each other.  She has sent money to 



Bangladesh in proper channel. She has sent money in her own account. She gave a 
little for the family maintenance. She is well connected to BOMSA office. She has 
intention to come Bangladesh for 2 months leave.   
 
Personal recommendations for Female Migrants 

�x Safe Female Migration Process should be known to all 
�x All Women Migrants should have language efficiency 
�x Housemaid/House Assistants should be entitled for weekly holidays 

---0--- 
 

Case No- 14                                                               
 
Manjura Begum, a brave legend of Female Migration 
Background: 
Manjura, the 3rd of 6 daughters of the family, was a slim 
slender and agile girl of  Her father left away all on a 
sudden leaving 4 of them unmarried. She was the student 
of Class Eight then. The senior one lives 4 km away from 
their village. Their only one brother in law works in 
Dhaka. They do not have any guardian other than her 
sister’s husband. They have some agricultural land what 
their father kept mortgages for the senior sister’s marriage 
dowry. Now the family is out of sorts. They do not have any means of income for 
family sustainability. Now all the seniors and the juniors have lost their hearts to stand 
erect. But Manjura felt herself strong for the sustainability of the family. She started a 
trade course for six months on Electrical and Electronics from DhakaTechnical 
Training Center near her house. She learnt the course and started working in her 
house to repair Radio, TV in the area. She got fame as a good TV mechanics. 
Somehow she was managing the family maintenance but life became tougher as she 
had to manage fund for her mother’s treatment & to withdraw the mortgage of land. 
She found no way other than earning more money. She decided to go abroad for 
earning money for the emergencies she is bound to manage.  
Life moves (Pre-decision Making of Migration) 
Manjura decided to go to Oman through one of her relative in the area. She went to 
Dhaka Technical Training Center to her Instructor who may suggest her for better 
information of job in destination country and to check the information she got about 
Oman. She found a new way for foreign job. 
Pre-migration Process  
She got information from an official she met nearby the Women TTC in Gabtoli, 
Dhaka. She got her phone number and followed the ways they instructed for her pre-
migration documentations. She prepared her passport and got a job seeker’s 
registration from Dhaka District Employment and Manpower Office (DEMO). She 
managed to get her passport herself from Dhaka Passport office. She submitted her 
passport and  BD Taka 10,000 as advance to one of her distant relative of her mother 
who has been working for manpower export since 2011. When she discussed with 
BOMSA official over phone about this she asked her to inform it to the Female Word 
commissioner so that he may not refuse of taking this money. Meantime BOMSA 
official went to the Recruiting Agency office what the distant relative (middleman) 
informed her. It was justified that the service in Oman is confirmed. She will be 
working in a hotel where she will be responsible to maintain some household 

 



appliance. She got her visa confirmed and job-contract form signed. She was asked to 
keep all the documents photocopied 3 sets; one set for her personal custody, one for 
the Women Ward Commissioner in her area. She had to give BD tk 200,000 
altogether whereas Govt. has fixed only 84,000. The recruiting agency does not 
follow anything BOMSA officials suggested. Meantime she got a pre-departure 
training from BOMSA office and at last from Bureau of Manpower Employment and 
Training (BMET) in Kakrail, Dhaka and paid BD Tk 1300 for Migrant Worker’s 
Welfare Fund in BMET. She got a receipt along with the Emigration Clearance 
submitting all the papers she got from the Recruiting Agency.    
Life in Oman    
Manjura has already covered 1 year meantime in Oman. She usually manages to send 
money to home through a man who frequently comes to their hostel. She has earned 
fame for her personal traits and discipline in work. Many Bangladeshi male female 
workers work in the office but only female electronic personnel who always maintain 
deadline of her works.  Her supervisor, a Sri- Lankan, loved her very much for her 
qualities and amiable nature. Meantime her contractual period has been over. She 
wanted to leave for her ailing mother in her village home. She got re-contracted with 
the company again three years and a leave for one month. She came back Bangladesh 
and met once to BOMSA apa to show her gratitude.  
 
Fund recovery through Local arbitration 
BOMSA apa asked her whether she has received back the money from the middleman 
whom she gave BD tk10,000. At her negative reply BOMSA official managed to 
organize a local arbitration through the Ward Commissioner she informed about the 
money. The middleman (her distant relative ) agreed to pay her back Tk 5,000 
because he made her acquaintance to the Recruiting Agency.      
Personal recommendations for Female Migrants 
She recommended not to go overseas without knowing anything. 
She also could have been trapped if she did not get the guidance and learning from 
BOMSA over phone. 
- Everybody should get decision knowing all the parameters and nooks and corners of 
migration. 

---0--- 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Case No- 15 

 



Sazeda Begum from Narsingdi has been working for garments in Malibagh area of 
Dhaka. Once one of her friend & colleague told her about the job of Garments in 
Vietnam. Meantime she has dreamt for a better job for future development. She came 
to know a Recruiting Agency in Banani has been recruiting for Garments workers for 
Vietnam.  

 
                                                               
Background: 
She talked to her sisters, mother and father for such an 
opportunity. Her father assured depending on his 
daughter’s mental strength and sincerity of 
performance.  She went to Banani recruiting agency 
office and once she met Sumaiya apa of BOMSA in 
Women’s Day rally in front of Bangladesh Parliament 
House. She came to BOMSA office and checked the 
information with the BMET office whether the circular 
is correct. She got an interview by the delegates from 
Vietnam. She scored well and got selection for medical 

check up, Finishing her check up she was found fit for migration. She deposited her 
passport to the recruiting agency for her pre-visa info collection. She was awarded a 
visa for 2 years. She signed her contract and kept the copy with herself. She got all the 
formalities done by the Recruiting Agency.   
Life moves  
She has come to Vietnam and working well. She felt everything good even the factory 
regulations are some sort better than Bangladesh excepting the foods. She started 
cooking herself along with other workers from Bangladesh taking permission from 
Hostel Superintendent. She was doing everything good. Once another Bangladeshi 
male worker proposed and forced her to abuse. Finding this factory authority fined the 
man of one day’s wage. Ms. Sazeda  started learning Vietnamese Language and after 
2 years she became fluent in Vietnamese language. She sent money to Bangladesh to 
her Father’s account. After getting back she was supposed to get BDT 600,000 what 
she did not get a single farthing from her father. She along with the support from 
BOMSA she arranged a local arbitration taking Bank statement from Bank. This 
proof and her Vietnamese visa, work permit and other documents proved her fund 
sending to her fahter’s account. At last her father confessed that she sent this huge 
amount and he has kept it in another account what she will be given through the 
Union Council Chairman.  
 
Personal recommendations for Female Migrants 

 
Fund should be sent into personal account and keep control over it so that 
monetary mismanagement and unproductive utilization of money may be 

restricted. 
---0--- 

 
 
Case No- 16 
 
Sanjida Islam Sumi, started life with pomp and luxury and was going well. She was 
blessed with 3 kids. One he and two of them are she. She was always busy with house 

 



management. Her husband moves to different bazaar with saris, and piece cloths as a 
wholesaler. Their first issue has grown up and can maintain family matters well. She 

is punctual to school and disciplined in all movement.   
                                                        
Background: 
Sanjida is very much passionate and careful to all the 
members of the family. Her husband is thoughtful 
about the better education of the children with his day 
to day margin shrinking cloth business. Sanjida found a 
way of earning shortly. She met a man who sends 
people to Middle Eastern countries for Household 
work. She is confident about her own business. She 
managed to get working visa of household work for her 
through that middleman.   
Life moves  
Sanjida got her flight to Abu Dhabi to a house of 

Sheikh where she has to serve a family of 7 people. She will be responsible for cloth 
washing ironing, House Cleaning and so on. She was doing better but her House lord 
became angry to know that she was from Bangladesh and sent her back as quick as 
possible with bag and baggage after one month. 
 
Reintegration 
Getting back she communicated with BOMSA office to get her money back from the 
middleman or the recruiting agency she was sent. Taking all her papers related to her 
migration was processed for arbitration in BMET for compensation. The recruiting 
agency and the middle man have been bound to pay her back as her migration cost 
incurred because they were going to suit a forgery case against the Agency. The 
Recruiting agency has paid Tk 100,000 and the rest of the amount to be paid in 
installment. 
    
Personal recommendations for Female Migrants 

�x Good recruiting agency should be identified for migration 
�x All works and papers related to migration should be judged and verified 

---0--- 
 
 

 
Case No- 17   
Manoara Khatun of Parbatipur,Dinajpur resides in Dinjpur for better society of her  
very young child of 2 years. Her husband Yashim works as a sales man in readymade 
garment shop. They are very happy couple. She saves penny by penny for the better 

future of their kids.  
Causes of Migration: 
Manoara’s husband discussed a new idea of going abroad 
to earn more money. After a thread bare discussion they 
decided Manoara will go for two years to Middle East to 
earn a handsome amount and get back before the 
schooling starts of their son. 
Preparatory Process of Migration: 

 

 



Her husband went to passport office and managed all the process of preparing a new 
passport for Manoara. She once meet a meeting in Dhaka for Safe Female Migration 
organized in Dhaka TTC office. She learnt there not to give money to any one without 
valid receipt and one requires only BD Taka 20000 for a women migrant worker for a 
household working visa in Middle East. But her husband has given Tk 40000 to one 
of their relative. She did not tell him anything only to receive a valid receipt as he has 
taken the money. The amount will be written and the purpose of receiving the amount 
along with. The relative agreed and gave so. After finally receiving the visa and 
passport and final date of going Jardan.  
 
Destination (In Overseas): 
Manoara reaching Jardan march-2012  she was given to work in a house where she 
did not know the language and even the culture, household equipment operation. But 
her body language and efforts convinced the employer to retain her in work. After one 
month she became familiar and conversant with her assignments there. She became 
accustomed with the food habits of Middle East also. She frequently tried to talk to 
her home what made her house lady annoyed but when they came to know about her 
li ttle kid, they did not forbid her from doing so. Everything was going fine. The only 
problem she was facing by a Lebanese driver who tried to convince her for illegal 
relationship with her. She technically tried to escape herself from the unfair means but 
she was physically harassed not sexually. The house lord came to understand and tried 
several times to make him understand but failed. She asked for help at BOMSA office 
over phone. BOMSA official suggested her to go to Local Mayor office. At last she 
went to the Local Shariah (local arbitration) Council of Jardan in the mayor office 
with the help of the house lord. The Driver was penalized and compensates Manoara 
his two months’ salary.  Manoara at last came back home after her contract period is 
over.       
  
Return and Reintegration: 
She sent money in her own account. She did not believe anybody. This made her 
husband a bit dissatisfied but at the end of the day he became aware why she requires 
it. She counseled her husband of the issue is nothing more than keeping her personal 
control over her money. She applied to the local police station with the written receipt 
she received from the relative of her husband that he took double the amount required 
by the recruiting agency i.e. 20 thousand only. At this application the police authority 
noticed the relative of her husband and to repay 20 thousand back to Manoara. 
 
Recommendations from Manoara: 
 

�x All rights can be attained if we are aware about those and try to establish 
those with our courage and wit.  

       -0- 
 
 
 
 
 
 
 
 



 
 
 
 
 
Case No- 18 
Mukta Begum from Jabdipur, Khulna came to BOMSA office getting information of 
going abroad. She got the news from a Female ward commissioner (peer leader of 
BOMSA) of Manikgonj when she came to visit one of her relative’s house in 
Manikgonj. She has four children. All of them are grown up. She has already passed 
fifteen years of her marriage. She even cannot think even that she got married as a girl 
of just 14 years without knowing anything of marriage. Within 1st year of her 
marriage she became mother of her 1st issue a son.   

 
Causes of Migration: 
 
Mukta’s  husband was a good folk but not able to  earn 
more for the 6 member family. She was trying to ease 
off his financial burden doing something. When she 
meet  the Ward Commissioner, she was informed about 
the work in Oman.  She got mentally prepared and 
discussed with her husband. They both decided to go 
for household work in Oman  for three months and 
house hold works will be managed by her elder 
daughter of 13 years.  Again she talked to BOMSA 
office and got an orientation for one day for her pre-

decision making. At last she decided to go abroad. 
 
Preparatory Process of Migration: 
She did not have her passport. As she was told in the orientation meeting that if she 
does her preparatory process herself then she would get more courage to go move 
alone. She got the passport prepared from Khulna passport office and got a Job 
seeker’ registration from Khulna District Employment and Manpower Office 
(DEMO). She had all these through over phone help of BOMSA officials. She 
managed and gave BDT 45000 to Alim Oversea in Dhaka. This she did in connection 
and communication with one of her known person who deals with manpower export 
since 2011. She had not to do anything other than preparing her personal luggage for 
destination of Oman. At last she started for Dhaka. She received training for fifteen 
days how to manage household work and then flew for Oman. She was told from the 
recruiting agency that she would receive BDT 10000 per month for her work.  
Destination (In Overseas): 
She started for O man on a nice morning leaving her children and loving husband and 
family. Reaching Oman he was welcomed by a lovely women, a baby and a young man in the 
house. She was told and briefed in broken English about her duties. On the first day she was 
given to wash 5 carpets and 20 bed sheets. He did those all. The House lord and the house 
lady became happy at the performance of 1st day. They gave her foods and fruits a lot for 
good service. Mukta told, “I requested them to teach a little of their language what will ease 
my service up to their expectation. Days were passing well. Only the naughty child was the 
trouble maker. It always used to mass up the drawing room what I had to reorganize and clean 
4 to 5 times a day. Sometimes it made the house lord irritated. After few days this made 
confusion in them whether I sleep during duty hour. I tried to console them that I am always 

 



sincere to my work because I have come for earning money and I am a mother of 4 children 
who are waiting for my happy return. Once a Pakistani Driver of the House lord came in and 
offered me to go bed with him. Several times I refused and declined from where he was. But 
once I failed to escape from his clutch and I became violated. I did not find any way to escape 
myself from the evil. I informed my house lady. She informed it to the House lord who did 
not believe it as the driver was there for last 10 years. I was informed that if such happening 
occurs more I have to go. The driver again tried once but I hurt him on his face with a 
cleaning broom. I called to the numbers I brought from BOMSA. One from them responded 
and gave me the number of Bangladesh high commission nearby. The Labor Attaché received 
my call and suggested to go to the Local Shariah Council in the municipality office. I 
personally went and complained there about the issue. Once a troop of local police came into 
the house and arrested the Driver. I was given a compensation for the matter charged from the 
driver. For this happening, after 16 months of my work they paid me all my dues pending 
with them.  
Return and Reintegration: 
I received my payment and got back Bangladesh . Getting here back I have kept an amount in 
Post Office in my name and has started fish farming in my husband’s hereditary pond  and a 
milk-cow rearing to subsidize my Husband.           
Recommendations from Mukta: 
 

�x All should know about the foreign land then go. 
 

�x Each of the migrant should have a network with Bangladesh high commission and 
organization like BOMSA who may help  in need. 

 
-0- 

 
 
Case No- 19 
All on a sudden a mother of four children Parul Begum was divorced only for not 
giving a glass of water to husband. At different physical and mental torture she stood 
back and sued against her husband. She was given an amount of BD taka Fifty 

thousand as Mohorana. Being paid she did not look back 
anymore.  
                                                                 
Causes of Migration: 
Left all the three children with their father she tried to 
start her own life alone. She came to Dhaka for working 
in Garments Factory where he found life was like a 
machine and competitive exclusively. After six months 
he got information from one of her colleagues about 
work in Mauritius, Saudi Arabia, Dubai and Vietnam. 
She thought about her capacity and decided to work as a 
household worker in any of the Middle Eastern 
countries. Her idea  of self sustainability motivated 

her not to see back. Talking to different sources she went to Fazilatun Nessa Mujib 
Mohila TTC to learn about the matter of going Middle East as a House maid. She 
made her mind up to get ready for Middle East.   
 
Preparatory Process of Migration: 
parul had her passport prepared herself and went to the TTC again where she met a 
BOMSA official and got information about all the safe migration process orientation 

 



and got to know new avenues for life. She came to know about seven recruiting 
agencies who recruit female domestic workers from Bangladesh. She went to Royal 
Associates for her job. She got there an offer of work in Saudi Arabia for three years. 
She accepted and signed a job contract. She meantime got a job seeker’ registration 
from Kakrail BMET office as was guided by BOMSA official. She got her all 
preparation to move for the foreign land but had to get a pre-departure orientation. 
She got her passport and other papers from the recruiting agency. Before moving out 
of Bangladesh she was given a list of phone number to call in case of emergency.    
Destination (In Overseas): 
She reached Dammam, Saudi Arabia to work in a house of Seven members. She was 
passing days well other than the foods. She was not habituated of eating foods of 
different taste other than Bangladesh. She had her preparation for learning language 
well so that she may get a good job and a handsome wages. The house lady became 
very much inclined to Parul for her good work. She passed 2 years there and was 
transferred to the house lady’s house to serve her daughter. She had a good time there 
other than the unwanted expectation of the son-in-law. She managed to save herself 
from the clutch of the devil. She felt wrong about the issue. She asked to the house 
lady about the matter and she expressed to get back to Dammam. Good fate did not 
allow her much. She became physically harassed by the Son-in-law. She became 
traumatized of the situation. She talked to BOMSA office over phone and followed 
instruction to get the benefits from the house lady otherwise she would have gone to 
Shariah council of local municipality. At this threat she got all the financial matters 
confirmed in her account in Bangladesh and then she got back Bangladesh. 
Return and Reintegration: 
Getting back Bangladesh she has kept regular communication with BOMSA office 
and providing counseling support to BOMSA potential migrants to become aware 
about Migrant’s rights, Women Rights and Worker’s rights so that no one of FDWs 
get deceived and harassed by the employers. 
Recommendations from Parul: 

�x Get Orientation then move for foreign country 
�x Do a Profit-loss analysis first  
�x Get training on Domestic Work in different TTCs and HIV/AIDS prevention 

training provided by BOMSA.   
 
 
Case No- 20 
Mamtaj Begum, wife of Samsu, House no-38, Road no-8 Block no- H, Section-2 , 
Mirpur, Dhaka found one of her school friend went to Saudi Arabia and have changed 
the 

family condition at her own. 
                                                           
Causes of Migration: 
Mamtaj was the 3rd child of her parents, started working 
in a Garments factory in Dhaka Export Processing 
Zone. Working in garments she saved a little for her 
future. She maintained a family of seven members. 
Working so hard gathered fatigue and no way she 
wanted to continue the stereo type life here in 
Bangladesh.     
Preparatory Process of Migration: 

 



She prepared well here in Bangladesh for a job of Garment factory in Dubai. She 
processed all the papers properly and got her visa for work in Dubai. She got her work 
permit and job contract signed for three years. She had the work for 
BDT10000/month and food, accommodation and medical expenses from the 
organization. 
Destination (In Overseas): 
Reaching in Dubai she was working well and earned well. Everything was fine and 
well. She did a bank account here in Bangladesh to deposit her foreign earnings in the 
account in joint name. Meantime she has passed two and half years. Her all earnings 
came in the account what her father took for the family maintenance. After getting 
back she would find nothing for her- getting this news from her mother she became 
angry and stopped sending money. She worked well and re-contracted for another two 
years. This whole amount she saved with her doing a foreign remittance account with 
Sonali Bank of Bangladesh in Dubai.   
Return and Reintegration: 
After finishing the contractual period she came back Bangladesh and found her father 
has done a lot for the family but nothing for Mamtaj where as she has spent a precious 
time from her life for the family maintenance. She has an intention to start a small 
handicrafts factory using the local indigenous materials of export standard. Mamtaj’s 
father tried to get her married to a local Elite what Mamtaj disliked. She wanted to 
stand on her own feet.   
 
Recommendations from Mamtaj: 

�x Each of the girl of this society should stand on own feet ignoring the social 
barrier 

Mental strength is the strength to overcome any impediments   
 
Case No- 21 
 
Ms. Tajmahal, wife of Ibrahim , resides in Narshindi,Alokbari,word no-1 ,Alokbari is 
the only manager for the family. She has three children. Her youngest issue is of 12 
years. Her eldest son is also an income earner for the family. She met BOMSA 
Awareness orientation in Chanpara, Rupgonj area and learnt about the Safe Female 
Migration Process.  

 
Causes of Migration: 

�x Develop the future of the kids 
�x Earn for personal financial stability 

Preparatory Process of Migration: 
She got her passport ready herself from Dhaka office. 
Her passport No. is AE 9432116. Her son helped her top 
get it done but her inclination to BOMSA coordinators 
and their suggestion has made her capable and well 
informed about the migration dynamics. She feels 
herself confident to go abroad. She always maintain the 
process and procedure accordingly as told in the Peer 
Group discussion and Orientation.  Her son has gone to 

BOMSA office, Fazilatunnessa Mujib TTC and Fakirapool  recruiting agency offices 
to become well informed about the matters and check about the fraudulences. At last 
Tajmahal’s son and she selected one of the three agencies she visited as it seemed 

 



comparatively fair and just. She was given a contract form to sign and the copy of it 
for her reference. After receiving the visa of Dubai in her passport, she went to 
BOMSA office to check it. BOMSA official took her to BMET office and found it 
genuine for her employment. At last she got her flight to Dubai.  
  
Destination (In Overseas): 
Tajmahal reached Dubai and got her employment in a house of English people. She 
was blessed that she had a little learning of working English during work in Garments 
factory in Bangladesh. Her routine contact in home and twice contact it has been 
assured that she is well settled there with her work. She has sent some money to her 
house. 
 
Case No- 22 
Ms.Shahanaz Akter, wife of Ozar Khan Awali Kanda, Belabo, Narshindi resides in 
Ashulia, Savar came to BOMSA office hearing the news of going abroad through 
BOMSA cooperation.  She got her passport finalized from Mymensingh passport 
office to get her passport quickly. She decided to go abroad discussing with her 
husband who was her co-worker in Savar EPZ. She arranged her preparation for going 
abroad according to BOMSA official’s instruction and suggestion.    

 
                                                                
Causes of Migration: 
Family financial stability 
Husband’s cooperation 
Preparatory Process of Migration: 
Shahanaz got her passport earlier as hse was determined 
to go abroad. Her passport No. was AC 1375187 . She 
got her husband’s support to do all the rest of 
preparatory work. Going to a recruiting agency office in 
Banani, Dhaka her husband got all information she 
required for migration but thee safety security issues 
she learnt from the orientation she received at BOMSA 

Awareness Orientation held at Savar. Her registration of BMET was her responsibility 
what she did going to DEMO office at Eskaton Garden, Ramna, Dhaka. She has 
meantime got several trainings provided by BOMSA on HIV/AIDS, Migration 
Financial management etc. She would go abroad at just getting her visa and all 
process finalized and checked ok. She is now waiting for node from the recruiting 
agency. Her half migration cost has already been paid to the recruiting agency through 
receiving money receipt.   
 
Recommendations from Shahanaz: 

�x Safe Migration Process may take a little time more for migrating but it is far 
better than unplanned and hasty flight. 

�x Each should know and learn first before migration  
 
Case No- 23 
Nahar Begum, wife of Nur Islam , House16/1,Naya Bari,  Savar, Dhaka is intending 
to go for work as a household job in any country. 
Causes of Migration  
Better Family subsistence and future 

 



                                                                 
 
Preparatory Process of Migration: 
Nahar has developed her capacity through awareness 
orientation from BOMSA office. She has taken training 
of household appliance management from BOMSA 
office in june 2011. She has attended some other training 
organized in Fazilatun Nessa Mujib TTC. She has got 
her preparation herself and got her passport ready 
bearing no. AE 3106705. She has been trying to get a 
household visa from the recruiting agencies approved for 

female recruitment in overseas. She has got pretty prepared and oriented for the 
destination country. She went to the recruiting agency office for her job seeker’s 
registration card, visa copy and the job contract  to be signed. She is now waiting for 
the documents. She has already paid BDT 25000 to the recruiting agency and waiting 
for her health check before going out of the country.  
  
Recommendations from Nahar: 
All and everybody should follow Safe Migration Process 
 
Case No- 24 
Nomela, Daughter of Nurul Islam of Monati, P/O: Sonora, Gouripur, Mymensingh 
attended the Haat Shova and folk song program of BOMSA and learnt a little of 
Female Migration issues. She got the direction of becoming self sustainable through 
safe migration. Nomela discussed all with her husband and the volunteers/officials of 
BOMSA came to their village. She was asked to discuss the matters to her family and 
do a comparative analysis whether it would be beneficial for her. Getting a threadbare 

discussion she came to a decision to go abroad for 
three years. 
                                                                
Causes of Migration: 

�x Financial instability of the family 
�x Incompetence of husband’s technical capacity 

for family maintenance 
�x Future worries of uncertainty 

Preparatory Process of Migration: 
Talking to the BOMSA peer learder and BOMSA 
official Nomela went to Mymensingh office for getting 
her passport prepared. She filled out the passport 
application form herself and submitted those alone. 

She was asked by BOMSA official to do all the preparatory process herself to develop 
her capacity. Later she has gone to Kakrail, Dhaka BMET office for her job seeker’s 
registration along with one of her sister who already had passed seven years in Saudi 
Arabia for household work. Through her sister she is scheduled to get a visa for 
Dubai. She has got her passport in April 2011. The passport no- E 1777633 was her 
first achievement and it made her confident to move forward. She got her training of 
household management for 21 days at Fazilatun Nessa Mujib TTC at Darus Salam, 
Mirpur. She went to a recruiting agency with her sister to get her visa, medical check 
up, ticket processed through the agency. At last she got her passport appended with 
visa. She has got her date of flight to Dubai on June15, 2011. 

 

 



Destination (In Overseas): 
Reaching Dubai she has started working in a house where she is to serve from 5:30 
am to 9:30 pm.  Excepting this long duty hour she has become accustomed with all 
the matters. Getting in Dubai she has sent BDT Fifty thousand to her own account and 
BDT ten thousand for family maintenance. She frequently phones to her husband. 
 
Recommendations from Nomela: 

�x All the Women migrant should think themselves self confident and capable to 
do all the duties.  

�x Each of the women should keep her personal savings for her future and self 
strength. 

 
 
Case No- 25 
Shakina, a successful migrant worker of South Bati, Joymontob, Singair, Manikgonj 
worked in Baharain. 

                                                          
Causes of Migration: 
Her husband left the world for ever leaving the 
responsibility of 3 children. She had to manage fund and 
food for all the 3 and two old parents of her husband.  

�x Financial problem of the family 
�x Future development of the children  

Preparatory Process of Migration: 
Shakina got her passport(E 1035975) through tele-
instruction  of BOMSA official. She got her passport from 
Dhaka regional passport office at Shaorapara. Getting her 
passport she went to Kakrail BMET office and received 

her job seeker’s registration. BOMSA official guided her as she received the 
orientation in Joymontob courtyard meeting. She directly met the recruiting agency 
named Royal Associates at Banani, Dhaka. She had to undergo a little treatment as 
she had Jaundice diagnosed in the medical check up. When she had her treatment 
over, she was again checked in the medical check up center. She was found well and 
the recruiting agency sent her to Baharain for household work.    
Destination (In Overseas): 
Reaching Baharain, she was deputed to a house of 4 people but the house was 
immense big. She had to manage washing, cleaning and cooking assistance. She 
managed to pass the whole duration of three years at a rate  of 600 dinar. She saved 
all her money with her except the family subsistence allowance. She got back after the 
duration is over. She did not face anything wrong other than the misbehavior of the 
house lady. She sometimes used to talk wrong words what she had to tolerate. Once 
she complained against the house lady’s misbehavior to the house lord, the house lord 
counseled her about the matter that she might face trouble without help of Shakina.  
Return and Reintegration: 
Shakina got back to Bangladesh after three years. She got her babies are now self-
supporting and independent. She managed  to purchase a piece of land  for the 
wellbeing of the family and saved the rest of earning in Sonali Bank in Singair.  
Recommendations from Shakina: 
All women should follow rules of Safe Migration 

 



Always they should become passionate and watchful for her migration process and 
procedures. 
 
 
Case No- 25 
Mamtaj Begum from Char laxmipur, Motipara, Rajbari had to start life  with different 
problems from her brothers after her father’s death in 1995. She had no education 
other than reading letters and signing her name. She got married to an old man of 55 
years in 1997 who died after 3 months of her marriage. She had to get back her 
father’s home as the grown up kids of her husband’s earlier wife did not allow her 
presence in the house for property sharing. Her brothers also did not accept her 
presence with care. They all used to avoid her and treated her as a maid servant. 

 
                                                                
 
Causes of Migration: 

�x Negligence of family members 
�x No personal financial savings  
�x Lack of rights on property of Father and 

Husband 
�x Less importance of opinion in family and society 

Preparatory Process of Migration: 
Getting all the consequences of social barriers, Mamtaj 
was thinking her personal capacity uplift and a 

prestigious life of her own in family and society. She found a man named Abul 
Mansur in their village who may manage her a work in Middle East what may arrange 
her money to get personal savings and social uplift together. She sold a little of her 
share from her father’s property to her younger brother and managed to procure a 
passport from Dhaka passport office in New Eskaton. Her passport no is AE 5425332. 
She went to a recruiting agency office in Banani, Dhaka with Mr. Mansur who 
managed her a house maid visa in Baharain. She had to undergo medical check up and 
passed. She did not know anything orther than the salary she would be paid and the 
work she had to do there. After two months she got her visa and passport in her hand.  
Destination (In Overseas): 
On a nice morning she flew to Baharain leaving all the pains and troubles here in 
Bangladesh. Reaching at Baharaim she was taken to a house where she had to serve as 
a house maid to mop a big house with a mopping machine what she has not seen 
before and even not aware of that. But her mental strength took her to work and she 
found once the work became used to do that. After three months she learnt how to talk 
in Arabic. Meantime she has been accustomed to the food and weather of Baharain. 
She managed the house well and she was frequently paid tips by the House Lord and 
the guests came to their house. Meantime five years have passed and an unexpected 
happening took place. She was offered for unfair physical relation with one of the son 
of the house lord and she became helpless at it. She tried to manage the issue 
personally and at last she informed the houselord the matter. The house lord paid her 
off all the dues and requested her to get back to Bangladesh.  
Return and Reintegration: 
Mamtaj got back Bangladesh and she did not pay anyone of her savings other than a 
little loan to her younger brother whom she owes for her assistance at departure from 
Bangladesh. She has saved a portion of her income in Bank. She is now working for 

 



Fish farming after receiving training from Savar Youth training center on Aquaculture 
and Livestock rearing. Even she has taken her control of wealth she is supposed to get 
from her husband. Now she is a Peer educator of BOMSA Language Educators during 
her free time.   
Recommendations from Mamtaj:  

�x No on e should loose mental strength during hard time 
�x Each of the female migrant workers should get training before going foreign 

countries 
�x Minimum working language should be learnt before departure 

 
 
Case No- 26 
Jaynab Bibi, the only daughter of Abdus Pradan, has resettled from Narayangonj to 
Savar, meet BOMSA official at Gabtoli TTC for her going abroad as hse heard that 
people in the TTC people has connection to recruiting agencies for household job in 
middle east. BOMSA official requested her not to go before knowing anything about 
the work and Safe Migration process. The people roaming around this Female TTC 
are middlemen. They do not have any capacity to send people outside.   

 
                                                                 
Causes of Migration: 

�x Father’s inability to suffice educational cost of 
seven daughters 

�x Financial crisis for family subsistence 
 
Preparatory Process of Migration: 
Learning the safe migration process Barbara went to 
BOMSA orientation in their Darussalam office where she 
got the understanding of Safe Migration Process. She 
prepared all the documents as per the demand of the 
migration of a household maid. She prepared her passport 

through one of her relative works in passport office. Then she went to Kakrail 
passport office for her job seeker’s registration but they sent her to the District 
Employment and Manpower office in Eskaton where she got her registration paying 
BDT 80 Taka. She was proposed by an official from a recruiting agency for her job in 
Dubai but she refused as she was instructed not to go through any media. At last she 
got her preparatory training of household job. She followed all the process and got 
settled for her destination. Her father came and made her the financial arrangement 
through borrowing money from others. After medical check up she had to wait for 
two month for visa process. She was awarded with the visa and contract signing was 
over but she was not given the copy of contract. The BOMSA officials bargained with 
the recruiting agency made them bound to give her the contract copy. 
Destination (In Overseas): 
At last she got her passport with visa and the documents ready for going to Lebanon. 
She reached Dubai and was sent to a house of a Doctor. The house had 3 more 
housemaids among whom she was the junior but agile. Her performance made her 
favorite to the House lady. The kids were very naughty what she had to manage with 
care. The family members were kind to her. Barbara became acquainted with the 
language and issues of the house management and she was proposed to work for 
further contract after the 3 years. She agreed. She was supposed to get BDT 7 

 



thousand per month as it was written in her contract but she got 6 thousand. When she 
asked the houselord about this she was told that her contract says different. After 
hearning this she did not say anything. She came to Bangladesh for  a 2 months leave.  
Return and Reintegration: 
Coming back in leave she arranged an appointment with the recruiting agency and 
asked for the rest of the money to her. They disagreed but BOMSA officials filed an 
arbitration case in BMET Arbitration cell. BMET case is on move. BMET officials 
told that Barbara was provided with a tampered contract but its not her fault. So she 
would get the full benefit of the duration at final. It would be compensated from the 
security deposit of the recruiting agency with Ministry of Expatriate Welfare and 
overseas Employment.   
Recommendations from Jaynob Bibi: 
No one should go abroad without graduation of Safe Migration issues. 
Case No- 27 
 
Manjila Khatun, a daughter of Elahi Bakta, South Baruj Bagan, Jadobpur,Sharsha 
,Jessore went to Dubai for a life with joy and happiness. With simplicity of other ten 
women of rural Bengal she also had the desire to do something for the family. 
 

 
                                                                
Causes of Migration: 
Tortured by Husband’s family members Manjila became 
vexed and got self divorced from the personality less 
Youngman. For different mental anxiety, torture and 
distress she became determined to become self sufficient 
and do something for herself and the distressed female. 
Preparatory Process of Migration: 
Finalizing divorce process she got back father’s house. 
Here also she had to face much mental torture from the 
wives of her brothers. Only her parents sheltered and 
support let her stand erect on her own feet. She took a 

job in Savar EPZ as a helper of a sweater factory. Passing two years she became an 
operator and saved some money. She got news from one of her factory mate about job 
in Baharain. She went to Fakirapool to a travel agency for the information of job in 
Middle East. She was informed for a job of BDT 8000 monthly salary and within 2 
months she may go, if she can pay BDT70 thousand. She will be recruited shortly.  
All the passports, medical check up and other formalities will be done by the 
company itself.  Hearing all the news she got back Savar and discussed her parents 
about the matter. Her father told her about the name of BOMSA as he heard it from a 
Haat-shova (Market meeting) in their area. She became convinced by the information 
and contacted BOMSA office over phone and learnt that Travel Agency deals with 
only air ticket and Recruiting agency does Migrant worker recruitment. At last she got 
correct information of going abroad and has been saved from a nearly pit of 
trafficking trap. She got her passport prepared herself and got a training from 
Technical training center at Mirpur. At last she had information of a recruiting agency 
to go Dubai in household visa.    
Destination (In Overseas): 
Reaching Dubai she got job in a house of six people. On the first day she was given to 
wash 6 blanket and two bowl of cloths. She did the job without any hesitation. Her 

 



intention of adaptation and win over the situation made her able to get the obstacles 
over. She did all the works required to show her fitness. She became accustomed with 
the weather, food and family environment. She passed three years and earned BDT 3 
lac. But the house lord did not pay the whole amount together. He told to get her back 
again and then she will be paid. She also did not want to hear. She phoned to BOMSA 
office and got the phone number of Bangladesh High Commission. At her phone 
contact to the high commission, they discussed to the house lord and managed to let 
her get all the dues back to her. Due to laborious household work she became very 
tired.   
Return and Reintegration: 
Manjila got to her home and found her father was no more. She managed to purchase 
a portion of the house land from  her brothers and got her house of her own. She 
started a tea stall in jadob pur stand. She has been able to stand on her own feet at her 
own depending on her mental strength.  
Recommendations from Manjila: 
Each of the female migrant workers should learn the coping mechanism and protect 
self in the destination country. 
 
Case No- 28   
Ms. Anjali, the Daughter of Mr. Swapan Moni Das from Khahir Char, P/O; Dholla, 
Ward-3, Singair, Manikgonj started her conjugal life, is extremely interested to work 
abroad to know about different countries and culture and earning money for self 

sustainability. 
                                                              
Causes of Migration: 

�x Family financial crisis 
�x Personal finance for self sustainability 
�x Educational cost crisis for six daughters 
�x Financial crisis for family subsistence 

Preparatory Process of Migration: 
Communicating Wali Miah, an old man who deals 
migration business of female migrant workers in Singair 
area since 2001. Anjali’s father was over since two 
years. He was a farmer and she did not get married due 
to father’s financial crisis. She decided to go abroad for 

the family subsistence. She managed to get her passport from Manikgonj DC office. 
She came to the recruiting agency office with the middleman of their area. She hadn’t 
to do anything. She gave BDT 60 thousand to the middleman and got back home. 
After one month she was supposed to get her flight to Dubai for household job. After 
two months her flight was ready.  She got her passport with the visa ambushed 
holding passport no.-E 1743657    
Destination (In Overseas): 
Getting flight details and her passport ready in hand she moved for Dubai. Leaving all 
the younger sisters and brothers in home she became a bit nostalgic but got strength 
that she has to serve better to face the strong reality. She was kept in a house with all 
other female from different parts of Bangladesh. She served as a house maid to an 
American who worked in a Shipping company. She became responsible for washing 
cleaning and guest entertainment. She was very much responsible for the work other 
than the language. Once the house lord became angry on her for language and bit her 

 



on her back what made her determined to get back. She asked the house lord to pay 
her back all dues as she would not be able to serve them. 
 
 
Return and Reintegration: 
After getting a part payment she has got back home and have started working as a 
garment factory labor in Dhamrai. She has saved all her earnings in a Bank and  
moving forward with her income of garments factory.  
 
 
Recommendations from Anjali  
No one should tolerate torture of any misbehavior 
Not to  depend on others for personal development irrespective of women.     
 
Case No- 29 
Ms. Rina Begum, wife of Mujibur Rahman wanted to migrate to Dhaka and any other 
countries for her future development. Husband’s income was pretty low for the family 
development. 
                                                             
Causes of Migration: 

�x Low family income 
�x Financial crisis 
�x Future development of brothers and sisters 
�x Parent’s financial cooperation 

Preparatory Process of Migration: 
Getting all mental preparation Rina Begum meet one 
of her distant relative who sends people to foreign 
countries for household work. The man went to Dhaka 
and made an arrangement for her foreign going. Rina got her preparation for 
destination what she was informed by Mr. Mallick (the middle man) who informed 
that she would be sent to Lerbanon for household work. She got her passport prepared 
and went to Dhaka for medical check up. She was given all the channels for Lebanon 
as she promised for total cost of migration BDT60000 what has been arranged from 
her family income. After facing the medical check up she had to come to Dhaka for 
her final departure date. She was ready for her departure. All her relatives came to 
their home for her see-off to Lebanon. Keeping all her preparation for Lebanon, she 
heard that she would be given the job in a hospital for cleaning.  
Destination (In Overseas): 
Reaching Lebanon she was taken to a house where few other Bangladeshi women 
were working for the hospital. The next morning she was taken to the hospital for her 
job preparatory orientation. She went there and found that she would work for 
cleaning the hospital rubbish bin what made her mentally dissatisfied. At last she 
became accustomed to the work and got there for two years. She passed her two years 
of work and got back to Bangladesh.  All the fund she got disbursed to home for her 
family maintenance.  
Return and Reintegration: 
She got back Bangladesh and found no saving for her. She became puzzled to all of 
her family members. She managed to get her remigration becoming  
 
 

 



vexed with the behavior of all the family members and she arranged a bank account 
for her own.  
 
 
Recommendations from Rina: 

�x No one should pay all the earnings for family 
�x Each of the female migrant workers should follow rules for going destination 

country. 
 
 
 
Case No- 30 
Ms. Mahamuda Begum, Vill-Dhanin Naitka, P/O-Hemayetpur, Savar, Dhaka went to 
Kuwait receiving an information from a middleman named Faizuddin. He proposed 
for a job of household work in Kuwait at a monthly wages of BDT-7000.   

 
                                                               
Causes of Migration: 

�x Earning for future development of Children,  
�x husband’s help and  
�x self savings 

Preparatory Process of Migration: 
Faizuddin Miah gave the information and showed a 
dream of BDt 7000 in a month and much more from 
migration. He himself took Mahmuda to Dhaka 
passport office and got the passport in one day. There 
after she was given training in a Recruiting agency 
training center at Uttara, Dhaka. All the preparation was 

done well other than the flight confirmation. Due to rush in flight it became delay. 
Destination (In Overseas): 
After a two months delay she had her flight and reached to Kuwait. Reaching there it 
was found that in her place a new women from Indonesia was recruited. She had to 
wait in the employer’s house for five days just at minimum food. She did not have 
any disqualification. The fault was made by Bangladeh Recruiting agency. 
Return and Reintegration: 
Returning from Kuwait, She met a BOMSA official during an orientation meeting in 
Dholla area and briefed the matter to the officials. BOMSA organized an arbitration 
case at BMET office against the Recruiting agency to compensate Mahmuda for the 
full amount. She has told that after receiving the amount from the recruiting agency 
she would start a small grocery shop in front of her house. 
Recommendations from Mahmuda: 
No female should go without orientation 
All should know about the issues they are to do in the destination country, if fails to 
get the job there. 
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